TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Biru Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Increased 0.500 0.100 0.100
command area 0.400
Activity Activity 001 0.500 0.100 0.100 0001 RGOB
Construction/renovation of 0.400 Financing(RGOB)
irrigation channel 2558 Small

Development

Project(GOI1)
Sub-activity 002 Renovation of 50% 0.250 0.100 0.100 0001 RGOB Digging of canals completed and
Chisopani Irrigation Channel 0.150 Financing(RGOB) materials at site
Sub-activity 003 Construction of 0.250 0.000 0.000 0001 RGOB
Irrigation Channel at Hatikharka 0.250 Financing(RGOB)
"B" 2558 Small

Development

Project(GOI1)
Output Output 002 Improved 0.020 0.000 0.000
agriculture extension and support 0.020
services '
Activity Activity 003 Post harvest 0.020 0.000 0.000 0001 RGOB
management 0.020 Financing(RGOB)
Sub-activity 001 Farmers training 20% 0.004 0.000 0.000 0001 RGOB Once conducted, bill not submitted
on SRI 0.004 Financing(RGOB)
Sub-activity 002 Farmers training 0.016 0.000 0.000 0001 RGOB
on WUA 0.016 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Annual Target Budget
(Million Nu)

Expenditure (Million Nu)

Current | Cumulative | FIC/Funding
Period & Balance Agency

Output Output 003 Increased 1.750 0.000 0.000
accessibility to market and service 1.750
centers .
Activity Activity 002 1.750 0.000 0.000 0001 RGOB
Construction/renovation of farm 1.750 Financing(RGOB)
roads 2558 Small

Development

Project(GOI1)
Sub-activity 001 Construction of 10% 0.250 0.000 0.000 0001 RGOB Survey and design completed, work
Jamirkot - Tachey Farm Road 0.250 Financing(RGOB)  awarded
(3km) 2558 Small

Development

Project(GOI1)
Sub-activity 002 Maintenance of 10% 1.500 0.000 0.000 0001 RGOB work awarded
Gola - Chisopani Farm Road 1.500 Financing(RGOB)
Program Total of the Fiscal Year 2.270 0.100 0.100

2.170

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 002 Agriculture Development

Page 3 of 3

Generated on 8/4/2011, PlaMS



