
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Bardo Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.270

 0.270  0.000Output Output 001 Functional civil 

infrastructure in place

 0.270

 0.000 0.270  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Gewog 

support services

 0.270

 0.270  0.000 0.000Sub-activity 001 Procurement of 

office equipment

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.270

 0.000 0.000 0.270
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bardo Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Potato production 

(mt/year)

Maize production 

(mt/year)

Orange 

production(mt/year)

Barley production 

(mt/year)

Wheat  production 

(mt/year)

Paddy production 

(mt/year)

Chilli production (mt/year)

 0.000

 1.402

 1.402  0.000Output Output 003 Increased 

cereal and cash crop production

 1.402

 0.000 1.402  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 004 Cereal crop 

development

 0.281

 0.281  0.000 0.000Sub-activity 001 Improving Soil 

Fertility

2013 Sustainable 

Land 

Management 

Project(GEF)

 1.121

 1.121  0.000 0.000Sub-activity 002 Improving 

vegetative cover

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional irrigation 

channels

Total irrigated land (acres)

No. of irrigation channel 

constructed

Kms of irrigation channels 

constructed

 0.000

 1.500

 1.500  0.000Output Output 004 Increased 

command area

 1.500

 0.000 1.500  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 023 Irrigation and 

water management

 1.500

 1.500  0.000 0.000Sub-activity 001 Improving Water 

Management

2013 Sustainable 

Land 

Management 

Project(GEF)

No. of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 1.309

 1.309  0.000Output Output 005 Improved 

access to market and service 

centers

 1.309

 0.000 1.309  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 022 Infrastructure  

development

 0.791

 0.791  0.000 0.000Sub-activity 001 Facilitating 

Throug Income Generation

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.308

 0.308  0.000 0.000Sub-activity 002 Sustainable Land 

Development & Management

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.210

 0.210  0.000 0.000Sub-activity 003 Conservation & 

Protection of Natural Resources

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.000 0.000Sub-activity 004 Monitoring & 

Evaluation

Program Total of the Fiscal Year

 4.211

 0.000 0.000 4.211
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bardo Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farmers trained on 

animal health

No of farmers raising 

improved breed of 

livestock

No of trained farmers 

adopting new feed and 

fodder management

 0.000

 0.281

 0.281  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.281

 0.000 0.281  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 002 Livestock 

Production

 0.275

 0.275  0.000 0.000Sub-activity 001 Improving soil 

fertility from manure collection 

through construction of dairy shed

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.006

 0.006  0.000 0.000Sub-activity 002 Compost making 

Training

2013 Sustainable 

Land 

Management 

Project(GEF)

Milk production 

(Litre/year)

 Butter production 

(MT/year)

Cheese production 

(MT/year)

  Eggs production 

(Dozen/year)

 0.000

 0.129

 0.129  0.000Output Output 003 Increased 

livestock production

 0.129

 0.000 0.129  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 003 Feed & 

Fooder Development
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.129

 0.129  0.000 0.000Sub-activity 001 Improving 

grazing /fodder resources

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 0.410

 0.000 0.000 0.410

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bardo Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestration (acres)

No. of community forest

No. of private forest

 0.000

 0.290

 0.290  0.000Output Output 001 Increased area 

brought under afforestration, 

private and community forest

 0.290

 0.000 0.290  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 001 Community 

Forestry development

 0.260

 0.260  0.000 0.000Sub-activity 001 CF 

Establishment programme

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.030

 0.030  0.000 0.000Sub-activity 002 CF Certificate 

awarding

2013 Sustainable 

Land 

Management 

Project(GEF)

No. of awareness 

programme conducted

No. of nursery established

 0.000

 0.136

 0.136  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.130

 0.000 0.130  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 003 Afforestation 

and Nursery Managent

 0.040

 0.040  0.000 0.000Sub-activity 001 Water Source 

protection plantation

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.030

 0.030  0.000 0.000Sub-activity 002 Nursery 

Development

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.060

 0.060  0.000 0.000Sub-activity 003 Bamboo 

Rhizome Plantation

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.006

 0.000 0.006  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 004 Forestry 

Extension

 0.006

 0.006  0.000 0.000Sub-activity 001 Plantation 

Training

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 0.426

 0.000 0.000 0.426

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bardo Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of ORCs constructed

No of ORCs renovated

No of RWSS constructed

No of RWSS renovated

 0.000

 2.500

 2.500  0.000Output Output 001 Functional  

health infrastructure in place

 0.900

 0.000 0.900  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/improvem

ent of ORC

 0.900

 0.900  0.000 0.000Sub-activity 001 Construction of 2 

Nos. ORC

2558 Small 

Development 

Project(GOI1)

 1.000

 0.000 1.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS

 1.000

 1.000  0.000 0.000Sub-activity 001 Construction of 

new RWSS at Samey, digala, 

Namkhabi, Pangkora, Langdurbi & 

Wagarkha.

2558 Small 

Development 

Project(GOI1)

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Construction 

of latrine

 0.600

 0.600  0.000 0.000Sub-activity 001 Construction of 

Toilet at Bardho village

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.500

 0.000 0.000 2.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bardo Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension bridges 

constructed

No of suspension bridges 

renoveted

No of mule tracks 

maintained

 0.000

 0.557

 0.557  0.000Output Output 001 Functional 

rural infrastructure in place

 0.557

 0.000 0.557  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of suspension bridge

 0.557

 0.557  0.000 0.000Sub-activity 001 Construction of 

suspension bridge between Bardo 

and Khomshar

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.557

 0.000 0.000 0.557
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bardo Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

 0.000

 0.700

 0.700  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.700

 0.000 0.700  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/improvem

ent of lhakhangs

 0.400

 0.400  0.000 0.000Sub-activity 001 Debri Painting for 

Digala Lhakhang

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 002 Maintenance of 

Langdurbi Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.700

 0.000 0.000 0.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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