TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Barshong Sector: CIVIL

Division/Field Office: Program: Administration & Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 1.760 0.530 0.530 0001 RGOB
Construction/Renovation of gewog 1.230 Financing(RGOB)
infrastructures
Sub-activity 001 RENOVATION 95% 0.800 0.335 0.335 0001 RGOB Reached up to painting works
GEWOG OFFICE(RETAINING 0.465 Financing(RGOB)
WALL, TOILET, AND MAIN
BUILDING)
Sub-activity 002 100% 0.960 0.195 0.195 0001 RGOB Completed and handed over
CONSTRUCTION OF LHAKHANG 0.765 Financing(RGOB)
AT SALARI (SP)
Program Total of the Fiscal Year 1.760 0.530 0.530
1.230
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Barshong Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional No. of Out Reach Clinics 0.180 0.000 0.000
health infrastructure in place (ORCs) constructed 0.180

No. of RWSS constructed

No of RWSS renovated

No of Out Reach Clinics

(ORCs) renovated
Activity Activity 002 0.180 0.000 0.000 0001 RGOB
Construction/Renovation of RWSS 0.180 Financing(RGOB)
Sub-activity 001 30% completed 0.180 0.000 0.000 0001 RGOB Materials collected
CONSTRUCTION OF RWSS AT 0.180 Financing(RGOB)
LOWER PHIRPHIRI
Program Total of the Fiscal Year 0.180 0.000 0.000

0.180

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Page 4 of 9

Generated on 15/4/2011, PlaMS



Administrative Unit: Barshong

Division/Field Office:

Sector: AGRICULTURE

Program Outcome

Program: Agriculture Development

Baseline Plan Target Progress
Outcome 001 Increase Food self % HH having sufficient food grains all 0 (2008) - 0.00
sufficiency in the Gewog year round
Outcome 002 Reduce poverty in the % population living below national 21.89 (2007) - 0.00

Gewog poverty line

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual Budget

(Million Nu)

Expenditure (Million Nu)
FIC/Funding
Agency

Cumulative Remarks

& Balance

Current
Period

Activity Activity 003 1.460 1.086 1.086 0013
Construction/Maintenance of farm 0.374 Constitutional
roads Development
Grant(RGOB)
2558 Small
Development
Project(GOI1)
Sub-activity 001 0.00 0.275 0.000 0.000 2558 Small Work just awarded
CONSTRUCTION OF FR FROM 0 Development
GEWOG OFFICE TO Project(GOI1)
PHIRPHIRI-2KM
Sub-activity 003 100% 1.185 1.086 1.086 0013 Completed and handed over

CONSTRUCTION OF FR FROM
U.gAIRIGAON TO L.GAIRIGAON

0.099 Constitutional
Development
Grant(RGOB)
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1. Activity Progress (Continued)

Activity Indicator

Annual Target Actual Budget
(Million Nu)

Expenditure (Million Nu)

Current
Period

Cumulative | FIC/Funding
& Balance

Remarks
Agency

Activity Activity 005 0.392 0.000 0.000 0001 RGOB
Construction/Maintenance of 0.392 Financing(RGOB)
irrigation channels 2558 Small

Development

Project(GOI1)
Sub-activity 001 30% completed 0.231 0.000 0.000 2558 Small 30% completed and it is ongoing
CONSTRUCTION OF 0.231 Development
IRRIGATION CHANNEL AT Project(GOI1)
SALLARI
Sub-activity 002 30% completed 0.161 0.000 0.000 0001 RGOB Material collected
REHABILITATION OF 0.161 Financing(RGOB)
IRRIGATION CHANEEL (TAMANG
KULO)
Program Total of the Fiscal Year 1.852 1.086 1.086

0.766
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Barshong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.960 0.000 0.000 0001 RGOB
Construction/Renovation/Expansio 0.960 Financing(RGOB)
n of religioon and culture
infrastructure
Sub-activity 001 0.00 0.960 0.000 0.000 0001 RGOB
CONSTRUCTION OF LHAKHANG 0.960 Financing(RGOB)
AT PHIRPHIRI
Program Total of the Fiscal Year 0.960 0.000 0.000

0.960
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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