
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Nanong Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of outreach clinics 

(ORCs) constructed

No. of outreach clinics 

(ORCs) renovated

No. of other health 

infrastructure constructed

No. of other health 

infrastructure renovated

No. of Rural Water Supply 

Scheme (RWSS) 

constructed

No. of Rural Water Supply 

Scheme (RWSS) 

renovated

 0.400

 1.876

 2.276  0.400Output Output 001 Functional 

health infrastructure in place

 1.876

 0.400 2.276  0.400 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

10%

 0.400

 0.500  0.100 0.100 Departmentally executed. Supply 

orders on progress. It is of 3.5 Km 

long from source and will benefit 

15hhs.

Sub-activity 004 Construction of 

RWSS at Drangphu

2558 Small 

Development 

Project(GOI1)

 0.068

 0.068  0.000 0.000Sub-activity 005 Construction of 

RWSS at Sangshingtang

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.084

 0.084  0.000 0.000Sub-activity 006 Construction of 

RWSS at Lamwang

0001 RGOB 

Financing(RGOB)

10%

 0.400

 0.500  0.100 0.100 Departmentally executed. Supply 

orders on progress. It is of 3Km 

long from source and will benefit 

11hhs

Sub-activity 007 Construction of 

RWSS at Tshangripang

2558 Small 

Development 

Project(GOI1)

10%

 0.400

 0.500  0.100 0.100 Departmentally executed. Supply 

orders on progress. It is of 3 Km 

long from source and will benefit 

8hhs.

Sub-activity 008 Construction of 

RWSS at Muna

2558 Small 

Development 

Project(GOI1)

 0.070

 0.070  0.000 0.000Sub-activity 009 Construction of 

RWSS at Sengdum

0001 RGOB 

Financing(RGOB)

 0.054

 0.054  0.000 0.000Sub-activity 010 Construction of 

RWSS at Gayri

0001 RGOB 

Financing(RGOB)

10%

 0.400

 0.500  0.100 0.100 Departmentally executed. Supply 

orders on progress. It is of 3 Km 

long from source and will benefit 

8hhs.

Sub-activity 011 Maintenance of 

RWSS at Mongthung

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.876

 0.400 0.400 2.276

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nanong Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.250

 0.618

 0.868  0.250Output Output 001 Functional 

rural access infrastructure in place

 0.618

 0.250 0.868  0.250 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastructure 

Development

30%

 0.618

 0.868  0.250 0.250 The earth work excavation is 

completed. It is departmentally 

executed and will benefit 168hhs.

Sub-activity 001 

CONSTRUCTION OF 

SUSPENSION BRIDGE AT 

THAPCHU

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.618

 0.250 0.250 0.868

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nanong Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

"Progress toward planned 

completion / modification

a) approved plan

b) work in progress 

c) completed to 

specification"

 0.000

 2.942

 2.942  0.000Output Output 001 Gewog 

administration infrastructure 

functional

 2.942

 0.000 2.942  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Renovation of 

gewog office and supporting 

nfrastructure

 2.442

 2.442  0.000 0.000Sub-activity 001 Reconstruction of 

gup's office

0001 RGOB 

Financing(RGOB)

 0.500

 0.500  0.000 0.000Sub-activity 002 Construction of 

guest house at gewog centre

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.942

 0.000 0.000 2.942
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nanong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of other religious and 

cultural infrastructure 

constructed

No. of other religious and 

cultural infrastructure 

renovated

 0.000

 6.650

 6.650  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 6.650

 0.000 6.650  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastructure 

Development

 3.000

 3.000  0.000 0.000Sub-activity 002 Reconstruction of 

Woochilo lhakhang

0001 RGOB 

Financing(RGOB)

 3.500

 3.500  0.000 0.000Sub-activity 003 Reconstruction of 

Thangthong geonpa

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 004 Reconstruction of 

Nanong lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 6.650

 0.000 0.000 6.650
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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