
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Patshaling Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.100

 0.000

 0.100  0.100Output Output 001 Functional civil 

infrastructure in place

 0.000

 0.100 0.100  0.100 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation/Expansio

n of gewog infrastructures

100% completed

 0.000

 0.100  0.100 0.100 completed and handed overSub-activity 001 RENOVATION 

OF GUP'S OFFICE

0001 RGOB 

Financing(RGOB)

No of furnitures procured

No of office equipment 

procured

No of computers procured

 0.000

 0.563

 0.563  0.000Output Output 002 Improved 

direction and support services

 0.563

 0.000 0.563  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Extension and 

support services

 0.543

 0.543  0.000 0.000Sub-activity 001 DIRECTION 

SERVICES

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 GYT SERVICES 0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.563

 0.100 0.100 0.663

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Patshaling Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of RWSS constructed

No. of RWSS rehabilated

No of spring water source 

proctection

 0.341

 0.359

 0.700  0.341Output Output 001 Functional 

health infrastructure in place

 0.359

 0.341 0.700  0.341 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation of RWSS

100% completed

 0.359

 0.700  0.341 0.341 completed and handed overSub-activity 001 

CONSTRUCTION OF 

ADDITIONAL RWSS(BULKAY)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.359

 0.341 0.341 0.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Patshaling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production 

(MT/year)

Maize production 

(MT/year)

Wheat production 

(MT/year)

Mandarin production 

(MT/year)

Vegetable production 

(MT/year)

Potato production 

(MT/year)

 0.000

 0.010

 0.010  0.000Output Output 001 Increased 

cereal and cash crop production

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.010

 0.010  0.000 0.000Sub-activity 001 CROP 

DEVELOPMENT PROGRAM

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of farm roads 

constructed

KM of farm roads 

constructed

No of farm roads 

renovated

Km or FR renovated

KM of functional FR

Average travel time taken 

to reach the nearest road 

head by the Gewog

 4.022

-2.482

 1.540  4.022Output Output 003  Improved 

access to market and service 

centers

-2.482

 4.022 1.540  4.022 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/Maintenance of farm 

roads

75% completed

-3.252

 0.770  4.022 4.022 in progress, 75%completedSub-activity 001 

CONSTRUCTION OF FR FROM 

BAUNTALI TO BETENI

2558 Small 

Development 

Project(GOI1)

0.00

 0.770

 0.770  0.000 0.000 work awardedSub-activity 002 

CONSTRUCTION OF  FR FROM 

KAMIGOLAI TO PAKHAY-6KM

0001 RGOB 

Financing(RGOB)

No of functional irrigation 

channels

No. of irrigation channels 

constructed

No. of irrigation channels 

Renovated

KM. of irrigation channels 

constructed

KM. of irrigation channels 

renovated

KM. of  functional 

irrigation channels

     Total irrigated 

land(area)

 0.000

 0.100

 0.100  0.000Output Output 004 Increased 

command area
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/Maintenance of 

irrigation channels

0.00

 0.100

 0.100  0.000 0.000 in progress, supply order placedSub-activity 001 

REHABILITATION OF 

IRRIGATION CHANNEL

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-2.372

 4.022 4.022 1.650

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Patshaling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.020

 0.020  0.000Output Output 001 Increased 

livestock  production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Livestock 

production

 0.020

 0.020  0.000 0.000Sub-activity 001 SEED AND 

SEEDLING

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.020

 0.000 0.000 0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Patshaling Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under 

afforestation (acres)

No. of community forest

Total area brought under 

land management (acres)

Forest Plantation (acres)

 0.000

 0.010

 0.010  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Participatory 

forest resource management.

 0.010

 0.010  0.000 0.000Sub-activity 001  SEED AND 

SEEDLING

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.010

 0.000 0.000 0.010

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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