
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsholingkhar Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

 0.002

 1.398

 1.400  0.002Output Output 001 Functional civil 

infrastructure in place

 1.398

 0.002 1.400  0.002 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Expansio

n of gewog infrastructures

30% completed

 1.398

 1.400  0.002 0.002 in progress, 30% completedSub-activity 001 Construction of 

public meeting hall

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.398

 0.002 0.002 1.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsholingkhar Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

Construction of RWSS

Renovation of RWSS

spring source protection

 0.000

 0.250

 0.250  0.000Output Output 001 Functional 

health infrastructure in place

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation of RWSS

30% completed

 0.250

 0.250  0.000 0.000 in progress, 30% completedSub-activity 001 Rehabilitation of 

RWSS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.250

 0.000 0.000 0.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsholingkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 0.864

 0.864  0.000Output Output 003 Improved 

access to market and service 

centers

 0.864

 0.000 0.864  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/Maintenance of farm 

roads

0.00

 0.500

 0.500  0.000 0.000 work awardedSub-activity 001 Construction of 

farm road from damphu to Harpey 

Pani/Alaichey-2.5km

2558 Small 

Development 

Project(GOI1)

0.00

 0.364

 0.364  0.000 0.000 not finalized by Geog Adm.Sub-activity 002 Construction of 

farm road from Parajuli Golai to 

Kapasey-2km

2558 Small 

Development 

Project(GOI1)

Total irrigated land(area)

No of irrigation channels 

constructed

 0.000

 0.100

 0.100  0.000Output Output 004 Increased 

command area

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/Maintenance of 

irrigation channels

0.00

 0.100

 0.100  0.000 0.000 in progressSub-activity 001 Rehabilitation of 

RWSS at Kapasey/ Tintaley

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.964

 0.000 0.000 0.964
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsholingkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

forest fire management

No.of Farmers trained on 

Community Forest 

Management

No. of farmers trained on 

nursery management

 0.000

 0.056

 0.056  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.056

 0.000 0.056  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Insitutional 

development

 0.040

 0.040  0.000 0.000Sub-activity 001 CF planning and 

management

0001 RGOB 

Financing(RGOB)

 0.008

 0.008  0.000 0.000Sub-activity 002 Issue of 

Certificates

0001 RGOB 

Financing(RGOB)

 0.008

 0.008  0.000 0.000Sub-activity 003 Sign boards for 

approved CF

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.056

 0.000 0.000 0.056
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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