
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Naja Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

Nos of farm roads 

constructed

  Percent of housholds 

(villages, population) 

living within one hour 

walking distance from the 

nearest moterable road 

points.

 0.800

 2.700

 3.500  0.800Output Output 004 Improved 

access to market and service 

centers

 2.700

 0.800 3.500  0.800 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of farm roads

5%

 2.400

 2.500  0.100 0.100 The work was departmentally 

executed and 5 km long road will be 

constructed. Survey completed so 

far and work to be started soon.

Sub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM GUSHUGANG TO 

BEMPU (5KM)

2558 Small 

Development 

Project(GOI1)

40%

 0.300

 0.500  0.200 0.200 The work was departmentally 

executed and 2km long road will be 

constructed. survey completed and 

so far 40% done and work in 

progress.

Sub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM YOSHIGANG TO 

LOMJIGANG (2KM)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

100%

 0.000

 0.500  0.500 0.500 The work was departmentally 

executed and 2 km long road is 

now completed. The road benefits 

15 HHs.

Sub-activity 003 

CONSTRUCTION OF FARM 

ROAD AT JADOKHA  (2KM)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.700

 0.800 0.800 3.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 2 of 8
Generated on 7/4/2011, PlaMS

Program 001 Agriculture Development



Administrative Unit: Naja Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of community forest

   No. of private forest

 0.000

 0.100

 0.100  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.100

 0.100  0.000 0.000Sub-activity 001 COMMUNITY 

FOREST ESTABLISHMENT AT 

JASHINA

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Naja Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

  No. of Out Reach Clinics 

(ORCs) constructed

  No. of other health 

infrastructure constructed

   No of other health 

infrastructures renovated

 0.000

 0.250

 0.250  0.000Output Output 001 Functional 

Health Infrastructure in Place

 0.250

 0.000 0.250  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of RWSS

0

 0.250

 0.250  0.000 0.000 The work to be departmentally 

executed. The work is not yet 

started. The RWSSs will benefit 10 

Households.

Sub-activity 003 

CONSTRUCTION OF  RWSS AT 

NAGU AND KHAMSHO

2558 Small 

Development 

Project(GOI1)

 No of RWSS constructed

 No of RWSS renovated

 0.000

 0.072

 0.072  0.000Output Output 002 Functional 

Health Infrastructure in Place

 0.072

 0.000 0.072  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/Maintenance of 

ORCs

 0.036

 0.036  0.000 0.000Sub-activity 001 MAINTENANCE 

OF ORC AT LINGSHI

0001 RGOB 

Financing(RGOB)

 0.036

 0.036  0.000 0.000Sub-activity 002 MAINTENANCE 

OF ORC AT TSHENDU GOENPA

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.322

 0.000 0.000 0.322
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Naja Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Lhakhangs 

renovated/maintained

2  0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

2

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 001 MAINTENANCE 

OF YANGCHU GOENPA 

LHAKHANG

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 002 MAINTENANCE 

OF NAGUSACHOG-GOMPA 

LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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