
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Toetsho Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed/renovated

No. of Gewog Tshogde 

hall

 0.000

 0.170

 0.170  0.000Output Output 001 Functional civil 

infrastructure in place

 0.170

 0.000 0.170  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Additional 

infrastructure development for 

Gup's office

 0.170

 0.170  0.000 0.000Sub-activity 001 

CONSTRUCTION OF KITCHEN 

AT GEWOG CENTRE

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.170

 0.000 0.000 0.170
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Toetsho Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) 

constructed/renovated

No. of RWSS constructed

No. of spring protection 

completed

BHU staff quarter 

renovated

 0.000

 0.692

 0.692  0.000Output Output 001 Functional 

health infrastructure in place

 0.692

 0.000 0.692  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

& renovation of ORC's

 0.442

 0.442  0.000 0.000Sub-activity 001 

CONSTRUCTION OF ORC AT 

BRAKTSA

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 002 

CONSTRUCTION OF RWSS AT 

NANGKHAR GONPA

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.692

 0.000 0.000 0.692
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Toetsho Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional irrigation 

channel (Nos)

Total irrigated land 

(Acres)

No. of irrigation channel 

renovated/constructed

Kms. of irrigation channel 

renovated/constructed

 0.060

 0.490

 0.550  0.060Output Output 003 Increased 

command area

 0.490

 0.060 0.550  0.060 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Construction / 

renovation of irrigation channel

 0.300

 0.300  0.000 0.000 DroppedSub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL AT 

JANGPHUTSE

2558 Small 

Development 

Project(GOI1)

10%

 0.190

 0.250  0.060 0.060 Khaidang, Deli, Thadrang & 

Rabkhar
Sub-activity 002 REN0VATION 

OF IRRIGATION AT KHAIDANG, 

DELI, THADRANG & RAB KHAR

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.490

 0.060 0.060 0.550
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Toetsho Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Cultural Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed/renovated

No. of additional 

infrastructures 

constructed for 

Lhakhangs.

No. of chorten 

constructed/renovated

 0.000

 2.965

 2.965  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 2.965

 0.000 2.965  0.000 0001 RGOB 

Financing(RGOB)

2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of 

lhakhangs

 0.415

 0.415  0.000 0.000Sub-activity 001 

RECONSTRUCTION OF GUEST 

HOUSE AND FOOTPATH AT 

OMBANEY

0001 RGOB 

Financing(RGOB)

 0.700

 0.700  0.000 0.000Sub-activity 002 

RECONSTRUCTION OF RINZIN 

KUSUNG CHOELING LHAKHANG

2558 Small 

Development 

Project(GOI1)

 0.500

 0.500  0.000 0.000Sub-activity 003 

RECONSTRUCTION OF 

DARCHEN LHAKHANG

2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.500

 0.500  0.000 0.000Sub-activity 004 

RECONSTRUCTION OF 

JANGOHUGTSE LHAKHANG

2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)

 0.700

 0.700  0.000 0.000Sub-activity 005 

RECONSTRUCTION OF 

TODSHING SIDTHAR LHAKHANG 

(PVT)

2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)

 0.150

 0.150  0.000 0.000Sub-activity 006 

RECONSTRUCTION OF ZIRBULA 

LHAKHANG (PVT)

2528 Disaster 

(earthquake)  

refielf 

fund(KFAED)

Program Total of the Fiscal Year

 2.965

 0.000 0.000 2.965

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Toetsho Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule track 

constructed

No. of 

suspension/suspended/ca

ntilever/ RCC bridge 

constructed

Km. of mule track 

maintained

 0.250

-0.050

 0.200  0.250Output Output 001 Functional 

rural access infrastructure in place

-0.050

 0.250 0.200  0.250 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Construction 

and renovation of suspension 

bridges

100%

-0.050

 0.200  0.250 0.250 NgalakhangSub-activity 001 RENOVATION 

OF NGALAKANG SUSPENSION 

BRIDGE

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

-0.050

 0.250 0.250 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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