
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Soe Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 2.000

 2.000  0.000Output Output 001 Functional civil 

infrastructure in place

 2.000

 0.000 2.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

40%

 2.000

 2.000  0.000 0.000Sub-activity 001 Construction of 

Gup Office at Dangochang ( 

Spillover )

2558 Small 

Development 

Project(GOI1)

 0.220

 0.471

 0.800  0.329Output Output 002 Improved 

direction and support services

 0.471

 0.220 0.800  0.329 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.307

 0.636  0.329 0.220Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.014

 0.014  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 004 Purchase of 

Solar Set for Gup Office

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 2.471

 0.329 0.220 2.800

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Soe Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.008

 0.008  0.000Output Output 001 Increased 

cereal and cash crop production

 0.008

 0.000 0.008  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.008

 0.008  0.000 0.000Sub-activity 001 Crop promotional 

program

0001 RGOB 

Financing(RGOB)

 0.000

 0.106

 0.106  0.000Output Output 002 Improved 

agriculture and extension services

 0.106

 0.000 0.106  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Extension and 

support services

 0.006

 0.006  0.000 0.000Sub-activity 001 Farmers Training 

on Vegetable production

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000 NOte Sheet approval finished and 

all arrangements done will be 

taking by march and april 2011.

Sub-activity 002 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.114

 0.000 0.000 0.114
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyAEOTshering Chekey Agriculture

Contact Numbers EmailFaxTelephone

Date

324205 334975 tsheringc05@yahoo.com

4/1/2011

Name Designation AgencyVerified by Sonam Zangpo Offtg. DAO Agriculture

Contact Numbers EmailFax

Date

Telephone 324205 334975
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Administrative Unit: Soe Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production 

(Litre/year)

Butter production 

(MT/year)

Chugo production 

(MT/year)

Yak Meat ( KGs/Year)

 0.000

 0.060

 0.060  0.000Output Output 001 Increased 

livestock production

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Develop 

improved livestock breed and 

production

 0.000 0.000Sub-activity 001 Supply of Yak 

Bull

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Supply of  Stud 

Stallion

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 003 Supply of Pullets

 0.000 0.000Sub-activity 004 Supply of Piglets

 0.050

 0.050  0.000 0.000Sub-activity 005 Supply of Female 

yak

0001 RGOB 

Financing(RGOB)

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder

 0.005

 0.005  0.000 0.000Sub-activity 001 Improved 

Pasture dev & Winter Fodder Oats

0001 RGOB 

Financing(RGOB)

 0.005

 0.005  0.000 0.000Sub-activity 002 Fertilizers and 

chemicals

0001 RGOB 

Financing(RGOB)

Page 5 of 13
Generated on 11/4/2011, PlaMS

Program 002 Livestock Development Program



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000  0.000Activity Activity 003 Improved 

livestock health

1866  0.000 0.000 vaccination against BQ, HS and 

Rabies
Sub-activity 001 Vaccination

717  0.000 0.000 Dewormed against Liverfluke, 

Round worms and tapeworm
Sub-activity 002 Deworming

1  0.000 0.000Sub-activity 003 Sterilization

466  0.000 0.000Sub-activity 004 Ecto Parasites

119  0.000 0.000Sub-activity 005 General 

Treatment

No. of livestock 

infrastructure constructed 

((Livestock Extension 

Center)

 0.000  0.000Output Output 002 Functional 

livestock infrastructure in place

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Power 

Generation

 0.000 0.000Sub-activity 001 Supply of Solar 

Set

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

animal health

No. of trained farmers 

adopting new feed and 

fodder management

No. farmers sent on study 

tour

 0.015

 0.000

 0.015  0.015Output Output 003 Improved 

livestock and extension services

 0.000

 0.015 0.015  0.015 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Farmers 

Training

28 farmers

 0.000

 0.015  0.015 0.015 General training on yak managment 

and group formation
Sub-activity 001 Farmer training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.015 0.015 0.075
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Soe Sector: HEALTH

Division/Field Office: Program: Health Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.015

 0.015  0.000Output Output 002 Improved 

health extension and support 

services

 0.015

 0.000 0.015  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Provision of  

extension and support services 

(office equipment, furniture, 

capacity development)

 0.015

 0.015  0.000 0.000Sub-activity 002 Community 

training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.015

 0.000 0.000 0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Soe Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.403

 0.403  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.103

 0.000 0.103  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Maintenance 

of mule track

 0.103

 0.103  0.000 0.000Sub-activity 001 Maintainace of 

mule track for Soe army camp to 

Dangochang

0001 RGOB 

Financing(RGOB)

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation/maintenan

ce of wooden  bridges

 0.154

 0.154  0.000 0.000Sub-activity 001 Construction of 

wooden bridge at Damchu

0001 RGOB 

Financing(RGOB)

 0.146

 0.146  0.000 0.000Sub-activity 002 Maintenence of 

wooden bridge at Chenchai

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.403

 0.000 0.000 0.403
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Soe Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.010

 0.391

 0.411  0.020Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.391

 0.010 0.411  0.020 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

100%

 0.173

 0.183  0.010 0.005Sub-activity 003 Construction of 

Toilet at Jomolhari Lhakhang

2558 Small 

Development 

Project(GOI1)

100%

 0.218

 0.228  0.010 0.005Sub-activity 004 Construction of 

gate at Jomolhari Lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.391

 0.020 0.010 0.411

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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