TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Bjoka Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 004 Gewog 0.125 0.000 0.000 0001 RGOB
support services 0.125 Financing(RGOB)
Sub-activity 001 Plant and 0.125 0.000 0.000 0001 RGOB
equipments 0.125 Financing(RGOB)
Program Total of the Fiscal Year 0.125 0.000 0.000

0.125
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 003 Administration and Direction Services
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Administrative Unit: Bjoka Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Cash crop 0.150 0.000 0.000 0001 RGOB
development 0.150 Financing(RGOB)
Sub-activity 001 Horticulture Crop 0.150 0.000 0.000 0001 RGOB
Development 0.150 Financing(RGOB)
Program Total of the Fiscal Year 0.150 0.000 0.000

0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Bjoka Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Livestock 0.030 0.000 0.000 0001 RGOB
breeding 0.030 Financing(RGOB)
Sub-activity 001 Procurement of 0.030 0.000 0.000 0001 RGOB
Mithun bull 0.030 Financing(RGOB)
Activity Activity 002 Livestock 0.060 0.000 0.000 0001 RGOB
production 0.060 Financing(RGOB)
Sub-activity 001 Establishment of 0.060 0.000 0.000 0001 RGOB
Poultry backyard farm 0.060 Financing(RGOB)
Program Total of the Fiscal Year 0.090 0.000 0.000

0.090
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Livestock Development
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Administrative Unit: Bjoka Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.128 0.000 0.000 0001 RGOB
Forestry development 0.12g Financing(RGOB)
Sub-activity 001 CF 0.128 0.000 0.000 0001 RGOB
Establishment programme 0.128 Financing(RGOB)
Activity Activity 003 Afforestation 0.066 0.000 0.000 0001 RGOB
and Nursery Managent 0.066 Financing(RGOB)
Sub-activity 001 Nursery 0.066 0.000 0.000 0001 RGOB
Development 0.066 Financing(RGOB)

Activity Activity 005 Forest 0.058 0.000 0.000 0001 RGOB
Resources Development 0.058 Financing(RGOB)
Sub-activity 001 NWFP 0.058 0.000 0.000 0001 RGOB
Management 0.058 Financing(RGOB)
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Program Total of the Fiscal Year 0.252 0.000 0.000
0.252
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Bjoka Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding Remarks

Agency

Output Output 001 Functional No. of Out Reach Clinics 0.975 0.000 0.000
health infrastructure in place (ORCs) constructed. 0.975

No. of other health
infrastructure constructed

Activity Activity 001 Rehab of 0.500 0.000 0.000 0001 RGOB
RWSS 0.500 Financing(RGOB)
Sub-activity 001 maintenance of 0.500 0.000 0.000 0001 RGOB
RWSS at various villages 0.500 Financing(RGOB)
Activity Activity 002 Construction 0.420 0.000 0.000 0001 RGOB
of latrine 0.420 Financing(RGOB)
Sub-activity 001 Construction of 0.420 0.000 0.000 0001 RGOB
21 Latrines in various villages 0.420 Financing(RGOB)
Activity Activity 005 Construction 0.055 0.000 0.000 0001 RGOB
and Maintenance of ORCs 0.055 Financing(RGOB)
Sub-activity 001 Fencing of ORC 0.055 0.000 0.000 0001 RGOB
at Kamati and Dali 0.055 Financing(RGOB)
Program Total of the Fiscal Year 0.975 0.000 0.000

0.975
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Bjoka Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.125 0.000 0.000 0001 RGOB
Construction/maintenance of mule 0.125 Financing(RGOB)
track
Sub-activity 001 Construction of 0.050 0.000 0.000 0001 RGOB
mule track (Lingpa 0.050 Financing(RGOB)
Chorten-Aelongti)
Sub-activity 002 Construction of 0.050 0.000 0.000 0001 RGOB
mule track (Trong-Kerong) 0.050 Financing(RGOB)
Sub-activity 003 Renovation of 0.025 0.000 0.000 0001 RGOB
mule track (Kamati-Redhigang) 0.025 Financing(RGOB)
Program Total of the Fiscal Year 0.125 0.000 0.000

0.125
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human settlement
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Administrative Unit: Bjoka Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of Lhakhang 0.605 0.000 0.000
religious and cultural infrastructure constructed 0.605
in place No. of Lhakhangs
renovated
Activity Activity 001 0.605 0.000 0.000 0001 RGOB
Renovation/improvement of 0.605 Financing(RGOB)
Ihakhangs
Sub-activity 001 Renovation of 0.405 0.000 0.000 0001 RGOB
Trong Lhakhang 0.405 Financing(RGOB)
Sub-activity 002 Renovation of 0.200 0.000 0.000 0001 RGOB
Lhakhang (Charee) 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.605 0.000 0.000
0.605

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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