Administrative Unit: Serthi

Division/Field Office:

TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Sector: CIVIL

Program Outcome

Program: Administration & Management

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Indicator Annual Target Actual Budget Remarks

(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional civil Proportion of planned civil 2.246 0.527 0.527
infrastructure in place infrastructure constructed 1.719
Proportion of planned civil
infrastructure renovated
Activity Activity 001 Infrastructure 2.246 0.527 0.527 0003 RGOB
development 1.719 Adjustment(RGOB
)
2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 80% 1.000 0.527 0.527 2558 Small Work ongoing (Roof level)
community meeting hall 0 Development Community contract
' Project(GOI1)
Sub-activity 002 Construction of 1.246 0.000 0.000 0003 RGOB
Guest house (spillover) 1.24¢ Adiustment(RGOB
)
2558 Small
Development
Project(GOI1)
Program Total of the Fiscal Year 2.246 0.527 0.527
1.719

Program 001 Administration & Management
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Serthi Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional No of BHUs constructed 0.250 0.000 0.000
health infrastructure in place No of Out Reach Clinics 0.250

(ORC)

No of other health

infrastructure constructed

No of other health

infrastructure renovated
Activity Activity 001 Construction 0.250 0.000 0.000 0001 RGOB
& Renovation of RWSS 0.250 Financing(RGOB)
Sub-activity 001 Construction of 0.250 0.000 0.000 0001 RGOB
RWSS at Serthi 0.250 Financing(RGOB)
Program Total of the Fiscal Year 0.250 0.000 0.000

0.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Serthi Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 0.400 0.000 0.000 0001 RGOB
development 0.400 Financing(RGOB)
Sub-activity 001 Construction of 0.300 0.000 0.000 0001 RGOB
Suspension bridge at Zangtari 0.300 Financing(RGOB)
Sub-activity 002 Construction of 0.100 0.000 0.000 0001 RGOB
Mule track from Zamtari to 0.100 Financing(RGOB)
Deptshang
Program Total of the Fiscal Year 0.400 0.000 0.000

0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Serthi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 1.263 0.000 0.000
religious and cultural institution 1.263
renovated and constructed '
Activity Activity 001 Infrastrcuture 1.263 0.000 0.000 0001 RGOB
development 1.263 Financing(RGOB)
Sub-activity 001 Construction of 0.650 0.000 0.000 0001 RGOB
Ihakhang at Minjiwoong 0.650 Financing(RGOB)
Sub-activity 002 Renovation of 0.000 0.000
Lhakhang at Monmola
Sub-activity 004 Renovation of 0.450 0.000 0.000 0001 RGOB
Lhakhang at Lharirab 0.450 Financing(RGOB)
Sub-activity 005 Re-roofing of 0.163 0.000 0.000 0001 RGOB
Guest house at Phagchog 0.163 Financing(RGOB)
samdrupchoeling Gomdey
Program Total of the Fiscal Year 1.263 0.000 0.000

1.263
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and culture development
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