TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Rubeisa Sector: CIVIL

Division/Field Office: Program: Administration and Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Effective 0.850 0.722 0.722 2558 Small
Gewog Administration 0 Development
’ Project(GOI1)
Sub-activity 001 Construction of 100% 0.850 0.722 0.722 2558 Small The work was contracted to M/s
MPH hall 0 Development Kawang Construction and structure
Project(GOI1) is single storied building. It will
benefit the Gewog Administration
for holding public meetings and
gatherings.
Program Total of the Fiscal Year 0.850 0.722 0.722
0.128
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Rubeisa Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 3.650 0.000 0.000 2558 Small
Construction/renovation of farm 3650 Development

road ’ Project(GOI1)

Sub-activity 001 Construction of 3.500 0.000 0.000 2558 Small

farm road from Dangchuzam to 3. Development

Bjaphu Goenpa (9kms) Project(GOI1)

Sub-activity 002 Maintenance of 0% 0.150 0.000 0.000 2558 Small Not started
farm road from Dangchuzam to 0.150 Development

Palokha(9kms) Project(GOI1)

Activity Activity 003 0.000 0.000 0001 RGOB
Construction/renovation of Financing(RGOB)
irrigation channel
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.000 0.000 0001 RGOB

Sub-activity 001 Construction of
Financing(RGOB)

Ulla Pangzang irrigation channel

3.650 0.000 0.000
3.650

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Designation Agency

Prepared by Name

Email

Contact Numbers | Telephone Fax

Date

Designation Agency

Verified by Name

Contact Numbers Email

Telephone Fax

Date
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Administrative Unit: Rubeisa Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.067 0.000 0.000 0001 RGOB
forest development 0.067 Financing(RGOB)
Sub-activity 001 Community forest 0.067 0.000 0.000 0001 RGOB
development at Jalla and 0.067 Financing(RGOB)
Ruchekha

Activity Activity 002 Forest fire 0.030 0.000 0.000 0001 RGOB
management 0.030 Financing(RGOB)
Sub-activity 001 Forest fire 0.030 0.000 0.000 0001 RGOB
management 0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.097 0.000 0.000

0.097
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Rubeisa

Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Indicator Actual

Activity

Annual Target Budget

(Million Nu)

Baseline Plan Target
Current Quarter

FIC/Funding
Agency

Remarks

Output Output 002 Functional No.of RWSS constructed 1.445 1.240 1.240
RS EEee No.of RWSS rehabilated 0.205
No.of spring water source
constructed
Activity Activity 002 1.445 1.240 1.240 2558 Small
Construction/rehabilitation of 0 Development
RWSS ’ Project(GOI1)
Sub-activity 001 Construction of 45% 0.455 0.318 0.318 2558 Small The community provided free
new RWSS at Penjoling 0.137 Development labour and the payments for the
’ Project(GOI1) skilled labour and materials was
borne by the project. The length of
the RWSS is 5km
Sub-activity 002 Renovation of 80% 0.540 0.500 0.500 2558 Small The community provided free
Ulla RWSS 0.040 Development labour and the payments for the
’ Project(GOI1) skilled labour and materials was
borne by the project. The length of
the RWSS is 5.93km
Sub-activity 003 Renovation of 50% 0.450 0.422 0.422 2558 Small The community provided free
Rumena RWSS 0.028 Development labour and the payments for the
: Project(GOI1) skilled labour and materials was
borne by the project. The length of
the RWSS is 4.29Km
Program Total of the Fiscal Year 1.445 1.240 1.240

0.205
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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