
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Sakteng Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.655

 0.855

 1.510  0.655Output Output 001 Functional civil 

infrastructure in place

 0.855

 0.655 1.510  0.655 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.350

 0.350  0.000 0.000Sub-activity 001 Construction of 

Geog Meeting Hall (Spillover)

2558 Small 

Development 

Project(GOI1)

20%

 0.505

 0.525  0.020 0.020 Survey, design and estimates for 

the 

same has been completed and 

work in progress.

Sub-activity 002 Construction of 

Toilet at Geog Office

2558 Small 

Development 

Project(GOI1)

100%

 0.000

 0.635  0.635 0.635 The guest house is completed.Sub-activity 003 Construction of 

Guest House at Jonkhar (Spillover)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.593

 0.593  0.000Output Output 002 Improved 

management and supplementary 

services

 0.593

 0.000 0.593  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

Services

 0.568

 0.568  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.025

 0.025  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.448

 0.655 0.655 2.103

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sakteng Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Maize Production 

(MT/year)

Barley Production 

(MT/year)

 0.000

 0.210

 0.210  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.210

 0.000 0.210  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Vegetable 

development

 0.110

 0.110  0.000 0.000Sub-activity 001 Promotion of 

Vegetable Production

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Training on 

Vegetable Production

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.210

 0.000 0.000 0.210

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sakteng Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.200

 1.200  0.000Output Output 001 Increased 

livestock production

 0.500

 0.000 0.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed & fodder 

development

 0.500

 0.500  0.000 0.000Sub-activity 001 Feed and Fodder 

Development Programme

0001 RGOB 

Financing(RGOB)

 0.500

 0.000 0.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

production

 0.500

 0.500  0.000 0.000Sub-activity 001 Livestock 

Production Programme

0001 RGOB 

Financing(RGOB)

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Breed 

improvement and input supply 

development

 0.200

 0.200  0.000 0.000Sub-activity 001 Breed 

Improvement Programme

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.200

 0.000 0.000 1.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sakteng Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.280

 0.280  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Extension & 

support services

 0.050

 0.050  0.000 0.000Sub-activity 001 Training on 

Cordyceps

0001 RGOB 

Financing(RGOB)

 0.230

 0.000 0.230  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Nursery & 

Water source protection

 0.230

 0.230  0.000 0.000Sub-activity 001 Plantation 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.280

 0.000 0.000 0.280

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sakteng Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.080

 0.080  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.080

 0.000 0.080  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of mule track

 0.080

 0.080  0.000 0.000Sub-activity 001 Renovation of 

Mule Track from Yongbazor to 

Sakteng

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.080

 0.000 0.000 0.080

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sakteng Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

constructed/ 

reconstructed

 0.000

 0.640

 0.640  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.640

 0.000 0.640  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.640

 0.640  0.000 0.000Sub-activity 001 Construction of 

Toilets at Yuljug, Guru Lhakhang 

and Serdam Gonpa

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.640

 0.000 0.000 0.640

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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