
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gangtey Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.300

 0.265

 0.565  0.300Output Output 001  Functional civil 

infrastructure in place

 0.265

 0.300 0.565  0.300 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.165

 0.165  0.000 0.000Sub-activity 001 Electrification of 

Gups office

0001 RGOB 

Financing(RGOB)

100%

 0.100

 0.400  0.300 0.300 The structure is single storied and 

the work was contracted to M/s 

D'khans Construction. It will benefit 

the Gewog administration for 

holding public meetings and 

gatherings.

Sub-activity 002 Construction of 

MPH

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.265

 0.300 0.300 0.565
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangtey Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farm roads 

constructed

No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

 0.287

 0.123

 0.410  0.287Output Output 002 Improved 

access to market and service 

centers

 0.123

 0.287 0.410  0.287 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/maintenance of farm 

roads

100%

 0.010

 0.210  0.200 0.200 The work was contracted to M/s 

Tandin Peljor Construction . The 

total length of farm road is 1.2km 

and it will benefit 25 households. 

The farm road is completed but 

handing taking is yet to be done.

Sub-activity 001 Construction of 

fram road from Pangkarpo to 

Moleyukha

2558 Small 

Development 

Project(GOI1)

100%

 0.113

 0.200  0.087 0.087 The work is contracted to M/s 

Tandin Peljor Construction. The 

total length of the farm road is 3km 

and maintaining it will benefit 35 

households. The maintenance work 

is completed.

Sub-activity 002 Maintenance of 

farm road from Changsingzug to 

Pangkarps

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.123

 0.287 0.287 0.410
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangtey Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Milk production (Litre)

 Butter production (MT)

 Cheese production (MT)

Eggs production (Dozen)

 0.000

 0.029

 0.029  0.000Output Output 001 Increased 

livestock production

 0.005

 0.000 0.005  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.005

 0.005  0.000 0.000Sub-activity 001 Development of 

fodder

0001 RGOB 

Financing(RGOB)

 0.024

 0.000 0.024  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Livestock 

breed improvement

 0.024

 0.024  0.000 0.000Sub-activity 001 Purchase of 

brown swiss bull

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.029

 0.000 0.000 0.029
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangtey Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of farmers trained on 

forest fire management

 No of forest fire 

committees trained

  No.of nursery 

established

 0.000

 0.030

 0.030  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.030

 0.030  0.000 0.000Sub-activity 001 Training of forest 

fire

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.030

 0.000 0.000 0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangtey Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.416

 0.517

 0.933  0.416Output Output 002 Functional 

RWSS in place

 0.367

 0.416 0.783  0.416 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

40%

 0.141

 0.337  0.196 0.196 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 1.09Km.

Sub-activity 001 Construction of 

RWSS at Tabading

2558 Small 

Development 

Project(GOI1)

40%

 0.226

 0.446  0.220 0.220 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 3Km

Sub-activity 002 Construction of 

RWSS at Sangtana

0001 RGOB 

Financing(RGOB)

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.150

 0.150  0.000 0.000Sub-activity 001 Spring water 

protection at Gela and Gogona

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.517

 0.416 0.416 0.933
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangtey Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges, RCC constructed

No of mule track 

maintained

No of suspension, 

cantilever, wooden 

bridges, RCC renovated

 0.000

 0.050

 0.050  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation/maintenan

ce of mule tracks

 0.050

 0.050  0.000 0.000Sub-activity 001 Construction of 

mule track at Naba

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangtey Sector: RELIGION & CULTURE

Division/Field Office: Program:  Religion and cultural development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No of Lhakhang 

constructed

No of Lhakhang 

renovated/maintained

 0.000

 0.653

 0.653  0.000Output Output 001 Improved and 

functional religious and cultural 

infrastructure in place

 0.653

 0.000 0.653  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of religion and cultural 

infrastructure

 0.653

 0.653  0.000 0.000Sub-activity 001 Maintenance of 

Kumbu Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.653

 0.000 0.000 0.653

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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