
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tongshang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points

No of farm roads 

constructed/renovated

Kms of farm roads 

constructed/renovated

 0.050

 0.996

 1.046  0.050Output Output 002 Improved 

access to market and service 

centers

 0.996

 0.050 1.046  0.050 2558 Small 

Development 

Project(GOI1)

Activity Activity 013 Construction / 

maintenance of farm road

5%

 0.996

 1.046  0.050 0.050 Suspended. Tokaphu to LoushingSub-activity 001 

CONSTRUCTION OF FRAM 

ROAD FROM TOKAPHU TO 

LOUSHING (5KMS)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional irrigation 

channels (Nos)

Total irrigated land(area)

No of irrigation channels 

constructed/renovated

Kms of irrigation channels 

constructed/renovated

 2.245

-0.945

 1.300  2.245Output Output 003 Increased 

command area

-0.945

 2.245 1.300  2.245 2558 Small 

Development 

Project(GOI1)

Activity Activity 007 Construction / 

renovation of irrigation channel

35%

-0.945

 1.300  2.245 2.245 Departmentally. Usually community 

based activity are carried out 

departmentally. kept as spill over

Sub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL AT 

LUNGDECHU TO BAINANGKHAR

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.051

 2.295 2.295 2.346

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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