
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Sangbaykha Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

0

No. of civil infrastructure 

renovated

0

 0.000

 0.300

 0.300  0.000Output Output 001 Functional civil 

infrastructure in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.300

 0.300  0.000 0.000Sub-activity 001 RETRAINING 

WALL BEHIND GUP OFFICE

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sangbaykha Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Rural Water Supply 

Schemes constructed

0

No. of Rural Water Supply 

Schemes rehabilitated

0

No. of Spring Protection 

constructed

0

 0.000

 0.200

 0.200  0.000Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.200

 0.000 0.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

5%

 0.200

 0.200  0.000 0.000 Quotation called and in process to 

place an supply order.
Sub-activity 001 

REHABILITATION OF RWSS AT 

SHABA

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sangbaykha Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos of functional irrigation 

channels

Nos. of irrigation channel 

constructed/renovated

Kms of irrigation channel 

constructed/renovated

 0.000  0.000Output Output 004 Increase 

command area

 0.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation of 

Irrigation Channel

 0.000 0.000Sub-activity 001 Construction of 

Irrigation Channel at Nakheykha

2558 Small 

Development 

Project(GOI1)

Paddy Production in MT

Maize production in MT

Finger Millet Production in 

MT

Sweet Buckwheat 

Production in MT

Bitter Buckwheat 

production in MT

Mustard production in MT

Cardamom production in 

MT

Other Vegetables

 0.000  0.000Output Output 005 Increased cash 

and cereal crop production

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

improvement
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000 0.000Sub-activity 001 Crop 

Promotion(Agriculture/Horticulture 

Crops)

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Farmers Training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year  0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sangbaykha Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farmers trained on 

forest fire management

0

No of forest fire 

committees trained

No.of nursery established 0

Nos. of farmers trained on 

community forest 

management

0

Nos. of farmers trained on 

Non Wood Forest 

Management

0

Nos. of farmers trained on 

Nature Conservation 

Rules

0

Nos. of farmers trained on 

Land Management

0

 0.000

 0.008

 0.008  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.008

 0.000 0.008  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 007 Extension and 

support services

 0.008

 0.008  0.000 0.000Sub-activity 001 SIGN BOARD 

FOR APPROVED COMMUNITY 

FOREST

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.008

 0.000 0.000 0.008
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sangbaykha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of lhakhangs 

renovated

0  0.000

 1.046

 1.046  0.000Output Output 001 

Construction/renovation/maintenan

ce of religious  infrastructure

 1.046

 0.000 1.046  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Maintainance 

and renovation services

 0.656

 0.656  0.000 0.000Sub-activity 001 RENOVATION 

OF NEBJI GEMPA AND 

REROOFING OF KITCHEN

0001 RGOB 

Financing(RGOB)

 0.390

 0.390  0.000 0.000Sub-activity 002 

CONSTRUCTION OF KITCHEN 

AT SIBJO LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.046

 0.000 0.000 1.046

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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