TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Dotey Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Management 0.010 0.000 0.000 0001 RGOB
and supplementary services 0.010 Financing(RGOB)
Sub-activity 001 Purchase of 0.010 0.000 0.000 0001 RGOB
furnitures 0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.010 0.000 0.000

0.010
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 General Administration & Management Services

Page 2 of 8

Generated on 7/4/2011, PlaMS



Administrative Unit: Dotey Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.200 0.200 0.200 2558 Small
Construction/maintenance/renovati 0. Development

on/expansion of irrigation channels Project(GOI1)

Sub-activity 001 100% 0.200 0.200 0.200 2558 Small The work is departmentally
CONSTRUCTION OF NEW 0.000 Development executec.I and 1.54km long irrigation
IRRIGATION CHANNEL AT Project(GOI1) channel is now completed. The
WAGALUNGCHU channel benefits the entire village.

Activity Activity 001 4.070 4.070 4.070 2558 Small

Construction/maintenance/renovati 0.000 Development

on/expansion of farm roads Project(GOI1)

Sub-activity 001 100% 4.070 4.070 4.070 2558 Small The work is departmentally
CONSTRUCTION OF NEW FARM 0.000 Development executed and 3.5 km long farm
ROAD FROM JABJEEZAMPA - ’ Project(GOI1) road completed benefitting entire
NGANGO LHAMO/ATSHO(0.5KM) village.
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Program Total of the Fiscal Year 4.270 4.270 4.270
0.000
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Dotey Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of suspension, 0.230 0.000 0.000
rural access infrastructure in place cantilever, wooden 0.230
bridges renovated
No of suspension,
cantilever, wooden
bridges constructed

Activity Activity 002 0.230 0.000 0.000 2558 Small
Construction/maintenance/renovati 0.230 Development
on of rural access infrastructure Project(GOI1)
Sub-activity 001 0 0.230 0.000 0.000 2558 Small The work is to be carried out on
CONSTRUCTION OF DRESA 0.230 Development contract. The tender has been
ZAM ’ Project(GOI1) floated for the work
Program Total of the Fiscal Year 0.230 0.000 0.000

0.230

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Urban Infrastructure Development, Roads and Bridges
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Administrative Unit: Dotey Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of Lhakhangs 1 0.350 0.000 0.000
religious and cultural renovated/maintained 0.350
infrastructures in place No of chortens renovated 1
Activity Activity 001 0.350 0.000 0.000 0001 RGOB
Construction/renovation/expansion 0.350 Financing(RGOB)
of religion and cultural
infrastructure
Sub-activity 001 RENOVATION 0.050 0.000 0.000 0001 RGOB
OF CHORTEN AT RAGAY 0.050 Financing(RGOB)
(SPILLOVER)
Sub-activity 002 RENOVATION 0.300 0.000 0.000 0001 RGOB
OF DAMTEKHA LHAKHANG 0.300 Financing(RGOB)
Program Total of the Fiscal Year 0.350 0.000 0.000
0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Religion and Cultural Services Page 7 of 8 Generated on 7/4/2011. PlaMS



Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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