
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Radhi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.686

 0.686  0.000Output Output 002 Improved 

management and supplementary 

services

 0.686

 0.000 0.686  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

services

 0.660

 0.660  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.026

 0.026  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.686

 0.000 0.000 0.686
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Radhi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.020

 0.020  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Cereal Crop and 

Vegetable Development

0001 RGOB 

Financing(RGOB)

 0.000

 1.500

 1.500  0.000Output Output 002 Improved 

Access to Market and Service 

Centers

 1.500

 0.000 1.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

 1.500

 1.500  0.000 0.000Sub-activity 001 Construction of 

Farm Road From Radhi 

Pangthang- Bongman (Spillover)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.150

 0.150  0.000Output Output 003 Increased 

Command Area

 0.150

 0.000 0.150  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation of 

irrigation channel

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

Irrigation Channel at Samtenrong

2558 Small 

Development 

Project(GOI1)

 0.000

 0.777

 0.777  0.000Output Output 004 Improved 

Agriculture and Extension Services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.777

 0.000 0.777  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 006 Land 

management development

 0.204

 0.204  0.000 0.000Sub-activity 001 Improving 

Vegetative Cover

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.356

 0.356  0.000 0.000Sub-activity 002 Improving Water 

Management

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.185

 0.185  0.000 0.000Sub-activity 003 Conservation and 

Protection of Natural Resources

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.032

 0.032  0.000 0.000Sub-activity 004 Monitoring and 

Evaluation

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 2.447

 0.000 0.000 2.447

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Radhi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.500

 0.500  0.000Output Output 001 Increased 

livestock production

 0.500

 0.000 0.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Livestock 

production

 0.500

 0.500  0.000 0.000Sub-activity 001 Livestock Dairy 

Group Improvement

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.500

 0.000 0.000 0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 6 of 13
Generated on 7/4/2011, PlaMS

Program 001 Livestock Development Programme



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Radhi Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.050

 0.050  0.000Output Output 001 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Environment 

conservation

 0.050

 0.050  0.000 0.000Sub-activity 001 Water Source 

Protection at Tshangkhar

0001 RGOB 

Financing(RGOB)

 0.000

 0.100

 0.100  0.000Output Output 002 Increased area 

brought under afforestation, private 

and community forest

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Community 

Forestry

 0.050

 0.050  0.000 0.000Sub-activity 001 Community 

Forest Development- Promotion of 

NWFPs in CF (Samdung & Urphu)

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Private 

Forestry

 0.050

 0.050  0.000 0.000Sub-activity 001 Private Forest 

Development- Promotion of 

NWFPs in Private Forest 

(Yangshaba)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Radhi Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.009

 1.491

 1.500  0.009Output Output 002 Functional 

Rural Water Supply Schemes in 

place

 1.491

 0.009 1.500  0.009 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

5%

 0.699

 0.700  0.001 0.001 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Construction of 

RWSS at Tsamang (18hhs) and 

Dungsam (9hhs)

2558 Small 

Development 

Project(GOI1)

5%

 0.792

 0.800  0.008 0.008 Survey, design and estimates for 

the 

same has been

Sub-activity 002 Rehabilitation of 

RWSS at Melongkhar (20hhs), 

Langteng Jalamwog (11hhs), 

Radhi Lhakhang (1hh)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.200

 0.200  0.000Output Output 003 Improved 

health extension and support 

services

 0.200

 0.000 0.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 Institutional 

development

5%

 0.200

 0.200  0.000 0.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Renovation of 

ORCs (Tokshingmang, Bongman, 

Pakaling and Tongling)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.691

 0.009 0.009 1.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Radhi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

constructed/ 

reconstructed

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.300

 0.000 0.300  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.300

 0.300  0.000 0.000Sub-activity 001 Renovation of 

Lhakhangs (Bongman and Tashi 

Dargay Choling Lhakhang)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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