TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Sector: AGRICULTURE
Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Ugentse

Division/Field Office:

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu)

Period

& Balance

Agency

Output Output 001 Improved 0.010 0.000 0.000

agriculture extension & support 0.010

services '

Activity Activity 003 Post harvest 0.010 0.000 0.000 0001 RGOB

management 0.010 Financing(RGOB)

Sub-activity 001 Farmers training 10% 0.010 0.000 0.000 0001 RGOB Training in one component
on organic pesticides & manure 0.010 Financing(RGOB)  completed, others to be followed
preparation

Activity Activity 007 Direction and 0.000 0.000 0001 RGOB

support services Financing(RGOB)

Sub-activity 001 Crop Promotional 0.000 0.000 0001 RGOB

Programme Financing(RGOB)

Sub-activity 002 HRD Training - 20% 0.000 0.000 0001 RGOB Replication to be followed
Farmers Training Financing(RGOB)

Output Output 002 Increased 0.128 0.000 0.000

cereal & cash crop production 0.128

Activity Activity 001 Cereal crop 0.110 0.000 0.000 0001 RGOB

development 0.110 Financing(RGOB)

Sub-activity 001 Paddy 0.045 0.000 0.000 0001 RGOB

promotional program

0.045 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Sub-activity 002 Millet promotional
program

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.065 0.000 0.000 0001 RGOB
0.065 Financing(RGOB)

Activity Activity 002 Cash crop
development

0.018 0.000 0.000 0001 RGOB
0.018 Financing(RGOB)

Sub-activity 001 Arecanut
promotional program

0.012 0.000 0.000 0001 RGOB
0.012 Financing(RGOB)

Sub-activity 002 Potato
promotional program

0.006 0.000 0.000 0001 RGOB
0.006 Financing(RGOB)

Output Output 003 Increased 0.470 0.000 0.000
command area 0.470
Activity Activity 004 0.470 0.000 0.000 0001 RGOB

Construction/renovation of
irrigation channel

0.470 Financing(RGOB)

Sub-activity 001 Construction of
Kuchidiana-Ngatshang &Jangsa

10% 0.470 0.000 0.000 0001 RGOB materials at site
0.470 Financing(RGOB)

Output Output 004 Increased 0.895 0.100 0.100
accessibility to market & service 0.795

centres ;

Activity Activity 005 0.895 0.100 0.100 0001 RGOB

Construction/renovation of farm
roads

0.795 Financing(RGOB)

Sub-activity 001 Construction of
Fram Road at Majuwa

30% 0.365 0.000 0.000 0001 RGOB Survey and design completed, work
0.365 Financing(RGOB)  awarded,

Sub-activity 002 Renovation of
Kado Farm Road

50% 0.530 0.100 0.100 0001 RGOB Half completed
0.430 Financing(RGOB)

Program Total of the Fiscal Year
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1.503 0.100 0.100
1.403
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development

Page 3 of 3

Generated on 8/4/2011, PlaMS



