
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Samar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000  0.000Output Output 002 Improved 

management and supplementary 

services

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.000 0.000Sub-activity 002 General 

Administration and Supplementaty 

Services

DIrection Services

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 003 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year  0.000 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samar Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Rural Water Supply 

Schemes constructed

2

No. of Rural Water Supply 

Schemes rehabilitated

0

No. of Spring Protection 

constructed

0

 0.000

 0.600

 0.600  0.000Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

5%

 0.200

 0.200  0.000 0.000 Quotation called and in process to 

place an supply order.
Sub-activity 001 

REHABILITATION OF RWSS  

SHARI

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 

REHABILITATION OF RWSS  

BALAMNA

0001 RGOB 

Financing(RGOB)

5%

 0.200

 0.200  0.000 0.000 Quotation called and in process to 

place an supply order.
Sub-activity 003 

REHABILITATION OF RWSS  

TSHOSHIKHA

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of functional FR

Nos. of farm road

Kms of farm road 

constructed

 0.000

 0.640

 0.640  0.000Output Output 001 Improved 

access to market and service 

centre

 0.640

 0.000 0.640  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

 0.000 0.000Sub-activity 001 construction of 

farm road at puduna

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 003 construction of 

farm road at shari

0001 RGOB 

Financing(RGOB)

 0.170

 0.170  0.000 0.000Sub-activity 004 

CONSTRUCTION OF FIELD 

PACK HOUSE AT DORIKHA

0001 RGOB 

Financing(RGOB)

 0.170

 0.170  0.000 0.000Sub-activity 005 

CONSTRUCTION OF FIELD 

PACK HOUSE AT PUDUNA

0001 RGOB 

Financing(RGOB)

Nos. of farmers trained on 

pest and diseases

Nos. of farmers trained on 

new storage and 

processing technique

Nos. of farmers trained on 

Orchard management

 0.000  0.000Output Output 002 Improved 

agriculture extension and support 

services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Extension and 

support services

 0.000 0.000Sub-activity 001 HRD Training

Farmers Training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.640

 0.000 0.000 0.640

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samar Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farmers trained on 

animal health

0

No of farmers raising 

improved breed of 

livestock

0

Nos. of farmers trained on 

Livestock management 

and backyard farming

Nos. of farmers Group 

Formed

Farmers trained on Goat 

Farming

 0.000

 0.096

 0.096  0.000Output Output 002 Improved 

livestock and extension services

 0.096

 0.000 0.096  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Extension and 

support services

 0.096

 0.096  0.000 0.000Sub-activity 001 Purchase of plant 

and equipments for livestock 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.096

 0.000 0.000 0.096
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samar Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

0

Total area under private 

forest (acres)

0

Total area under 

afforestation (acres)

0

No. of community forest 0

No. of private forest 0

Total area brought under 

land management (acres)

0

 0.000

 0.050

 0.050  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Afforestation

 0.050

 0.050  0.000 0.000Sub-activity 001 PLANTATION 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 10 of 12
Generated on 7/4/2011, PlaMS

Program 002 Forestry Development Programme



Administrative Unit: Samar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Nos. of lhakhangs 

renovated

0  0.000

 0.900

 0.900  0.000Output Output 001 Improved 

religion and cultural  infrastructure

 0.900

 0.000 0.900  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Maintenance/renovation/expansion 

of religious infrastructure

 0.450

 0.450  0.000 0.000Sub-activity 001 RENOVATION 

OF DORIKHA LHAKHANG

0001 RGOB 

Financing(RGOB)

 0.450

 0.450  0.000 0.000Sub-activity 002 RENOVATION 

OF BALAMNA LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.900

 0.000 0.000 0.900

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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