TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Dopshari Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 1.480 1.100 1.100 2558 Small
Construction/maintenance/expansi 0. Development
on of farm roads Project(GOI1)
Sub-activity 001 100% 0.700 0.700 0.700 2558 Small Completed the work. The road is
CONSTRUCTION OF FARM 0.000 Development 1km long.
ROAD AT DOBAMTSAWA TO Project(GOI1)
DOBUM (1KM
Sub-activity 002 100% 0.390 0.390 0.390 2558 Small The work has been completed. The
CONSTRUCTION OF FARM 0. Development road is 0.5km.
ROAD AT GEDIGU TO SAMAKHA Project(GOI1)
(0.5KM)
Sub-activity 003 10% 0.390 0.010 0.010 2558 Small The work to be carried on contract.
CONSTRUCTION OF FARM 0.380 Development The road will be 0.5 km long
ROAD AT KUCEYTSEKHA TO ’ Project(GOI1) benefitting 10 HHs and improving
GACHELU (0.5KM) accessiblity So far survey and

’ estimate has been completed.
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Output Output 003 Increased No of Irrigation channels 0.565 0.020 0.020
command area constructed 0.545
No of Irrigation channels
renovated
Activity Activity 014 0.565 0.020 0.020 2558 Small

Construction/maintenance/renovati
on of irrigation channels

0 Development
Project(GOI1)

Sub-activity 001 10% 0.300 0.010 0.010 2558 Small The work to be carried out
CONSTRUCTION OF 0 Development departmentally. The irrigation
IRRIGATION CHANNEL AT Project(GOI1) channel will 1km long and will
RICHULUM benefit 15 HHs and increasing
command area. So far the
estimates are completed.
Sub-activity 002 RENOVATION 10% 0.265 0.010 0.010 2558 Small The work to be carried on
OF IRRIGATION CHANNEL AT 0 Development departmentally. 1.5 km long
GONGYUL and DAMCHENA Project(GOI1) irrigation channel will be renovated
and will benefit 15 HHs and
increasing command area. So far
the estimates are completed.
Program Total of the Fiscal Year 2.045 1.120 1.120
0.925
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Dopshari Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 002 Functional No. of livestock 0.020 0.000 0.000
livestock infrastructure in place infrastructure 0.020
constructed/renovated
Activity Activity 006 livestock 0.020 0.000 0.000 0001 RGOB
plants and equipments 0.020 Financing(RGOB)
Sub-activity 001 Purchase of 0.020 0.000 0.000 0001 RGOB
livestock plants and equipments 0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.020 0.000 0.000
0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Dopshari Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 002 Functional No of RWSS constructed 0.350 0.001 0.001
RSl ssee No of RWSS rehabilitated 0.349

Activity Activity 001 0.350 0.001 0.001 2558 Small

Construction/maintenance/renovati 0.349 Development

on/expansion of RWSS Project(GOI1)

Sub-activity 001 Construction of 5% 0.350 0.001 0.001 2558 Small The work will be departmentally
RWSS at Kuduphu and renovation 0.349 Development executed. The supply order placed

Project(GOI1) for Kuduphu and survey completed

of RWSS at Damchena
for Damchena.

Program Total of the Fiscal Year 0.350 0.001 0.001
0.349

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Dopshari Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Remarks

Output Output 001 Functional No of Lhakhangs 4 1.250 0.000 0.000
religious and cultural infrastructure renovated/maintained 1950
in place No of Chortens renovated 2
Activity Activity 001 6(2 chorten 1.250 0.000 0.000 0001 RGOB
Construction/renovation/expansion renovation) 1.250 Financing(RGOB)
of religion and cultural
infrastructure
Sub-activity 001 RENOVATION 0.400 0.000 0.000 0001 RGOB
OF TOILET AT YUESIKHA 0.400 Financing(RGOB)
Sub-activity 002 0.250 0.000 0.000 0001 RGOB
CONSTRUCTION OF TOILET & 0.250 Financing(RGOB)
RENOVATION OF TOILET AT
RIMDO
Sub-activity 003 0.250 0.000 0.000 0001 RGOB
CONSTRUCTION OF TOILET & 0.250 Financing(RGOB)
RENOVATION OF SINGYEDRA
LHAKHANG
Sub-activity 004 RENOVATION 0.250 0.000 0.000 0001 RGOB
OF TOILET AT BOTOKHA (SISI) 0.250 Financing(RGOB)
LHAKHANG
Sub-activity 005 RENOVATION 0.100 0.000 0.000 0001 RGOB
OF CHORTEN AT DAMJI & 0.100 Financing(RGOB)
KUDUPHU
Program Total of the Fiscal Year 1.250 0.000 0.000

1.250
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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