
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tangsibji Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 2.500

 2.500  0.000Output Output 001 Functional civil 

infrastructure in place

 2.500

 0.000 2.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Establishment 

of community information center

40 %

 2.500

 2.500  0.000 0.000 Advance taken Nu. 1508832.63Sub-activity 001 Construction of 

Gup office

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.500

 0.000 0.000 2.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tangsibji Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of Out Reach Clinics 

(ORCs) renovated

No. of  Rural Water 

Supply Scheme

No .of spring water source 

rehabilitated

 0.080

 1.194

 1.274  0.080Output Output 001 Functional 

health infrastructure in place

 0.232

 0.000 0.232  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance of Out 

Reach Clinic

 0.232

 0.232  0.000 0.000Sub-activity 001 Construction of 

ORC at Tangsibjee

0001 RGOB 

Financing(RGOB)

 0.962

 0.080 1.042  0.080 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 New Rural 

Water Supply Scheme

60%

 0.962

 1.042  0.080 0.080 under progressSub-activity 001 Construction of 

New RWSS

2558 Small 

Development 

Project(GOI1)

No of awareness 

campaign conducted

No of village health 

workers trained

 0.000

 0.030

 0.030  0.000Output Output 002 Improved 

health extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Institutional 

Development

 0.030

 0.030  0.000 0.000Sub-activity 001 Training on H1N1 

disease

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 1.224

 0.080 0.080 1.304

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tangsibji Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads

Percent of households 

(villages, population) 

living within one hour 

walking distance from the 

nearest motor able road 

head

No. of farm roads 

constructed

Kms. of farm road 

constructed

 0.151

 1.549

 1.700  0.151Output Output 003 Improved 

access to markets and service 

centers

 1.549

 0.151 1.700  0.151 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance of farm 

roads

 0.500

 0.500  0.000 0.000Sub-activity 001 Maintenance of 

farm road from Nyala Drangla 7 km

0001 RGOB 

Financing(RGOB)

 0.500

 0.500  0.000 0.000Sub-activity 002 Maintenance of 

farm road from Tshangkha to 

Tshangkha Gabji 2.05 km

0001 RGOB 

Financing(RGOB)

30%

 0.549

 0.700  0.151 0.151 Under progressSub-activity 003 Extension of farm 

road from Mengdechu to Kela 8 km

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.549

 0.151 0.151 1.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tangsibji Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Jersey Bull supplied

No of farmers trained on 

livestock development

No. of improved pasture 

developed

 0.000

 0.030

 0.030  0.000Output Output 001 Improved 

livestock extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 

Institutional/capacity development

 0.030

 0.030  0.000 0.000Sub-activity 001 Training on dairy 

farm management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.030

 0.000 0.000 0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tangsibji Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under water 

source protection (sites)

No. of community forest

No. of private forest 

(Households)

 0.035

 0.134

 0.169  0.035Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Private forest 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Training on 

private forest management

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 Training on water 

shed management

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 003 Nursery 

management in RNR technology 

park

0001 RGOB 

Financing(RGOB)

 0.034

 0.035 0.069  0.035 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Community 

forest development

50%

 0.000

 0.035  0.035 0.035 Personal advanceSub-activity 001 CF management 

and planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.018

 0.018  0.000 0.000Sub-activity 002 Issue of CF 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.016

 0.016  0.000 0.000Sub-activity 003 Signboards for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.134

 0.035 0.035 0.169

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tangsibji Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of Lhakhangs 

electrified

 0.100

 0.532

 0.632  0.100Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.532

 0.100 0.632  0.100 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Const/ 

renovation/extension of religion & 

cultural infrastructure

45%

 0.000

 0.100  0.100 0.100 Under progressSub-activity 001 Renovation of 

Tashicholing Dungkhar Lhakhang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Renovation of 

Kela Thelp lhakhang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Renovation of 

Thangkha Lhakhang

0001 RGOB 

Financing(RGOB)

 0.232

 0.232  0.000 0.000Sub-activity 004 Construction of 

Chendijee Lhakhang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 005 Construction of 

crematorium at Tshangkha

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.532

 0.100 0.100 0.632
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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