
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Wangchang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of farm roads 

constructed

 Percent of housholds 

(villages, population) 

living within one hour 

walking distance from the 

nearest moterable road 

points.

 0.000

 4.552

 4.552  0.000Output Output 001 Improved 

access to market and service 

centers

 4.477

 0.000 4.477  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of farm roads

0

 3.477

 3.477  0.000 0.000 The work has been awarded to M/s 

National Builders. The 5km long 

road will be constructed and will 

benefit entire village.

Sub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM JANGTOENA 

DECHENPHU TO KEKHAR (5KM)

2558 Small 

Development 

Project(GOI1)

0

 1.000

 1.000  0.000 0.000 The work has been awarded to 

Local Community Group. The 

1.5km long road will be constructed 

and will benfit 10 HHs.

Sub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM DONGCHUPHU TO 

TSERINA (1.5KM)

2558 Small 

Development 

Project(GOI1)

 0.075

 0.000 0.075  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Farmers 

training and study tour
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.030

 0.030  0.000 0.000Sub-activity 001 CONDUCT OF 

SHOCHUM CONTROL 

CAMPAIGN AND AWARENESS

0001 RGOB 

Financing(RGOB)

 0.045

 0.045  0.000 0.000Sub-activity 002 INSTALLATION 

OF GREEN HOUSE

0001 RGOB 

Financing(RGOB)

No of  irrigation channels 

constructed

 No of irrigation channels 

renovated

 0.000

 1.500

 1.500  0.000Output Output 004 Increased 

command areas

 1.500

 0.000 1.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of irrigation channels

 1.500

 1.500  0.000 0.000Sub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL AT 

JOENTOENA (SPILLOVER)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 6.052

 0.000 0.000 6.052

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Wangchang Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of community forest

 No. of private forest

 0.000

 0.130

 0.130  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.130

 0.000 0.130  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.130

 0.130  0.000 0.000Sub-activity 001 COMMUNITY 

FOREST ESTABLISHMENT

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.130

 0.000 0.000 0.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Wangchang Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of RWSS constructed

  No of RWSS renovated

 0.050

 0.100

 0.150  0.050Output Output 002 Functional 

RWSS in place

 0.100

 0.050 0.150  0.050 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of RWSS

30%

 0.100

 0.150  0.050 0.050 The work to be departmentally 

executed. The work is in progress. 

The RWSSs will benefit 5 

Households.

Sub-activity 001 

REHABILITATION OF RWSS AT 

KHANGKHU

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.100

 0.050 0.050 0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Wangchang Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Lhakhangs 

renovated/maintained

No of Chortens 

renovated/maintained

 0.000

 0.050

 0.050  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.050

 0.050  0.000 0.000Sub-activity 001 MAINTENANCE 

OF CHORTENS AT KHANGKHU 

AND NAMKHA

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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