
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Serthi Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Proportion of planned civil 

infrastructure constructed

Proportion of planned civil 

infrastructure renovated

 0.527

 1.719

 2.246  0.527Output Output 001 Functional civil 

infrastructure in place

 1.719

 0.527 2.246  0.527 0003 RGOB 

Adjustment(RGOB

)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

80%

 0.473

 1.000  0.527 0.527 Work ongoing (Roof level) 

Community contract
Sub-activity 001 Construction of 

community meeting hall

2558 Small 

Development 

Project(GOI1)

 1.246

 1.246  0.000 0.000Sub-activity 002 Construction of 

Guest house (spillover)

0003 RGOB 

Adjustment(RGOB

)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.719

 0.527 0.527 2.246
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Serthi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of BHUs constructed

No of Out Reach Clinics 

(ORC)

No of other health 

infrastructure constructed

No of other health 

infrastructure renovated

 0.000

 0.250

 0.250  0.000Output Output 001 Functional 

health infrastructure in place

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

&  Renovation of RWSS

 0.250

 0.250  0.000 0.000Sub-activity 001 Construction of 

RWSS at Serthi

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.250

 0.000 0.000 0.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Serthi Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule tracks 

constructed

No. of suspension bridges 

constructed

No. of mule tracks 

removated

No. of suspension bridges 

renovated

 0.000

 0.400

 0.400  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.400

 0.000 0.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastructure 

development

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

Suspension bridge at Zangtari

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Construction of 

Mule track from Zamtari to 

Deptshang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.400

 0.000 0.000 0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Serthi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.263

 1.263  0.000Output Output 001 Functional 

religious and cultural institution 

renovated and constructed

 1.263

 0.000 1.263  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastrcuture 

development

 0.650

 0.650  0.000 0.000Sub-activity 001 Construction of 

lhakhang at Minjiwoong

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Renovation of 

Lhakhang at Monmola

 0.450

 0.450  0.000 0.000Sub-activity 004 Renovation of 

Lhakhang  at Lharirab

0001 RGOB 

Financing(RGOB)

 0.163

 0.163  0.000 0.000Sub-activity 005 Re-roofing of 

Guest house at Phagchog 

samdrupchoeling Gomdey

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.263

 0.000 0.000 1.263
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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