TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Goshi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 1.400 0.000 0.000 2558 Small

Construction/Maintenance of farm 1. Development

roads Project(GOI1)

Sub-activity 001 Construction of 0.400 0.000 0.000 2558 Small

farm road from Army camp to 0.400 Development

Baleygang Project(GOI1)

Sub-activity 002 Construction of 10% 1.000 0.000 0.000 2558 Small The tendering of this work has been
farm road from Baleygang zero to 1.000 Development completed.

Dogak Project(GOI1)

Activity Activity 004 0.603 0.350 0.350 2558 Small
Construction/Maintenance of 0.253 Development
irrigation channels Project(GOI1)
Program 001 Agriculture Development Page 1 of 6

Generated on 8/4/2011, PlaMS



1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 001 Construction of
Karma irrigation channel

55%

0.226 0.150

The materials for carrying out this
activity has reached the site.

0.150 2558 Small
0 Development
’ Project(GOI1)

Sub-activity 002 Construction of
Garmala irrigation channel

55%

0.377 0.200

The materials for carrying out this
activity has reached the site.

0.200 2558 Small
0 Development
Project(GOI1)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

2.003 0.350

0.350
1.653

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Goshi
Division/Field Office:

Sector: HEALTH

Program: Health Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual

Budget

(Million Nu)

Current
Period

Cumulative
& Balance

FIC/Funding
Agency

Remarks

Activity Activity 002 1.033 0.750 0.750 2558 Small
Construction/Renovation of RWSS 0 Development
Project(GOI1)
Sub-activity 001 Construction of 30% 0.311 0.200 0.200 2558 Small Collection of local material and
RWSS at lower Goshi 0.111 Development trenching completed. Source
: Project(GOI1) dispute, case under gewog. The
RWSS will benefit 5hhs.
Sub-activity 002 Construction of 30% 0.406 0.300 0.300 2558 Small Collection of local material and
RWSS at lower Dogak 0.106 Development trenching completed. Source
Project(GOI1) dispute, case under gewog. The
RWSS will benefit 9hhs.
Sub-activity 003 Maintenance of 40% 0.316 0.250 0.250 2558 Small Collection of local material and
RWSS at upper Goshi 0.066 Development trenching completed. Source
Project(GOI1) dispute, case under gewog. The
RWSS will benefit 33hhs and the
materials has reached the project
site.
Program Total of the Fiscal Year 1.033 0.750 0.750
0.283
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Goshi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No of Ihakhang 1.150 0.000 0.000
religious and cultural infrastructure constructed 1150
in place No of Ihakhang renovated
Activity Activity 001 1.150 0.000 0.000 0001 RGOB
Construction/Renovation/Expansio 1.150 Financing(RGOB)
n of religion and culture 2558 Small
infrastructures Development
Project(GOI1)
Sub-activity 001 Renovation and 0.600 0.000 0.000 0001 RGOB
extension of Dagapela Ihakhang 0.600 Financing(RGOB)
Sub-activity 003 Installation of 0.150 0.000 0.000 0001 RGOB
Nangten and Sungtens for 0.150 Financing(RGOB)
Baleygang Lhakhang
Sub-activity 004 Construction of 0.400 0.000 0.000 2558 Small
Lam's residence for Dogak 0.400 Development
Ihakhang Project(GOI1)
Program Total of the Fiscal Year 1.150 0.000 0.000
1.150
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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