TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Dekilng Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency
Output Output 001 Functional civil 1.077 0.000 0.000
infrastructure in place 1.077
Activity Activity 001 0.500 0.000 0.000 2558 Small
Construction/Renovation/Expansio 0. Development
n of gewog infrastructures Project(GOI1)
Sub-activity 001 Construction of 10% 0.500 0.000 0.000 2558 Small foundation laid, materials at site
Public Meeting Hall at geog centre 0.500 Development
Project(GOI1)

Activity Activity 002 DIRECTION 0.577 0.000 0.000 0001 RGOB
AND SUPPORT SERVICES 0.577 Financing(RGOB)
Sub-activity 003 DIRECTION 0.557 0.000 0.000 0001 RGOB
SERVICES 0.557 Financing(RGOB)
Sub-activity 004 GYT SERVICES 0.020 0.000 0.000 0001 RGOB

0.020 Financing(RGOB)
Program Total of the Fiscal Year 1.077 0.000 0.000

1.077
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Dekilng Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Extension and 0.092 0.000 0.000 0001 RGOB

support services 0.092 Financing(RGOB)

Sub-activity 001 Farmer Training 100% 0.034 0.000 0.000 0001 RGOB Completed, bills to be submitted
0.034 Financing(RGOB)

Sub-activity 002 CROP 10% 0.058 0.000 0.000 0001 RGOB farmers identified

PROMOTIONAL PROGRAM 0.058 Financing(RGOB)

Activity Activity 005 1.350 0.000 0.000 2558 Small
Construction/Maintenance of 1.350 Development
irrigation channels ’ Project(GOI1)
Sub-activity 001 20% 0.500 0.000 0.000 2558 Small materials at site and digging started
CONSTRUCTION OF 0. Development
IRRIGATION CHANNEL at Project(GOI1)
Yangchenphu
Sub-activity 003 Construction of 10% 0.600 0.000 0.000 2558 Small materials at site
Irrigation Channel at Jigmeling 0.600 Development

' Project(GOI1)
Sub-activity 004 Maintainance of 10% 0.250 0.000 0.000 2558 Small materials at site
Irrigation Channel at Norbugang 0.250 Development

Project(GOI1)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.442

0.000

0.000
1.442

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Dekilng

Sector: LIVESTOCK

Division/Field Office:

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Indicator

Annual Target Actual

Activity Budget

Program: Livestock Development

Expenditure (Million Nu)

Current Cumulative

Current Quarter

FIC/Funding

Remarks

(Million Nu) Period & Balance Agency

Output Output 001 Improved 0.260 0.000 0.000
livestock extensions and support 0.260
services .
Activity Activity 001 Feed and 0.010 0.000 0.000 0001 RGOB
fodder development 0.010 Financing(RGOB)
Sub-activity 001 FEED AND 0.010 0.000 0.000 0001 RGOB
FODDER DEVELOPMENT 0.010 Financing(RGOB)
Activity Activity 004 Direction and 0.250 0.000 0.000 0001 RGOB
support services 0.250 Financing(RGOB)
Sub-activity 001 FARMERS 0.250 0.000 0.000 0001 RGOB
TRAINING 0.250 Financing(RGOB)
Output Output 002 Increased 0.036 0.000 0.000
livestock production 0.036
Activity Activity 002 Livestock 0.036 0.000 0.000 0001 RGOB
breed improvement 0.036 Financing(RGOB)
Sub-activity 001 Supply of Jersey 0.036 0.000 0.000 0001 RGOB
Bull 0.036 Financing(RGOB)
Program Total of the Fiscal Year 0.296 0.000 0.000

0.296
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Dekilng

Sector: FORESTRY
Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual

Budget

(Million Nu)

Current
Period

Cumulative
& Balance

FIC/Funding
Agency

Remarks

Output Output 001 Increased area 0.376 0.000 0.000
brought under afforestation, private 0.376
and community forest :
Activity Activity 001 Community 0.376 0.000 0.000 0001 RGOB
forest development 0.376 Financing(RGOB)
2173 Participatory
Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 001 Maintainance of 0.120 0.000 0.000 0001 RGOB
Plantation 0.120 Financing(RGOB)
Sub-activity 002 Plantation 0.200 0.000 0.000 0001 RGOB
0.200 Financing(RGOB)
Sub-activity 003 CF Development 0.040 0.000 0.000 2173 Participatory
program 0.040 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 004 Issuing of CF 0.008 0.000 0.000 2173 Participatory
Certificates 0.008 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 005 SignBoard for 0.008 0.000 0.000 2173 Participatory

Approved CFS

0.008 Forest
Management

Project Phase
II(HELVETAS)
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Budget

Output Output 002 Improved
forestry extension and support
services

Annual Target . Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.140 0.000

0.000
0.140

Activity Activity 002 Extension and
support services

0.140 0.000

0.000 0001 RGOB
0.140 Financing(RGOB)

Sub-activity 002 Farmer Training

0.140 0.000

0.000 0001 RGOB
0.140 Financing(RGOB)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.516 0.000

0.000
0.516

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation Agency

Contact Numbers Telephone

Fax Email

Date

Verified by Name

Designation Agency

Contact Numbers Telephone

Fax Email

Date
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Administrative Unit: Dekilng Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional No. of Out Reach Clinics 0.600 0.000 0.000
health infrastructure in place (ORCs) constructed 0.600
Activity Activity 002 0.600 0.000 0.000 2558 Small
Construction/Renovation of ORC 0.600 DPevelopment

Project(GOI1)
Sub-activity 001 Construction of 50% 0.600 0.000 0.000 2558 Small Materials at site, work in progress
ORC at Bechpani 0.600 Development

Project(GOI1)
Program Total of the Fiscal Year 0.600 0.000 0.000

0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Dekilng Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 1.000 0.000 0.000
rural access infrastructure in place 1.000
Activity Activity 001 1.000 0.000 0.000 2558 Small
Construction/Renovation of bridge 1.000 Development
Project(GOI1)
Sub-activity 001 Construction of 1.000 0.000 0.000 2558 Small
Suspension Bridge-upper 1.000 Development
Gawathang Project(GOI1)
Program Total of the Fiscal Year 1.000 0.000 0.000
1.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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