TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Tsangkha Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.175 0.000 0.000 0001 RGOB
Construction/Renovation of gewog 0.175 Financing(RGOB)
infrastructures
Sub-activity 001 Maintenance and 0.175 0.000 0.000 0001 RGOB
Electrification of gewog office 0.175 Financing(RGOB)
Program Total of the Fiscal Year 0.175 0.000 0.000

0.175
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Tsangkha Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Output Output 003 Improved No of farm roads 1.434 0.000 0.000
access to market and service constructed 1.434
centers Kms of farm roads

constructed
Activity Activity 004 1.434 0.000 0.000 2558 Small
Construction/Maintenance of farm Development
roads Project(GOI1)
Sub-activity 001 Construction of 10% 1.434 0.000 0.000 2558 Small Survey has been completed.

1.434 Development

farm road from Petekha to Gelechu
Project(GOI1)

Program Total of the Fiscal Year 1.434 0.000 0.000
1.434

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Tsangkha Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Construction/Renovation of bridge 0.200 Financing(RGOB)
Sub-activity 001 construction of 0.200 0.000 0.000 0001 RGOB
bridge 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.200 0.000 0.000

0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Tsangkha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Fubctional No of Ihakhang 0.800 0.000 0.000

religious and cultural infrastructure constructed 0.800

in place No of Ihakhang renovated

Activity Activity 001 0.800 0.000 0.000 2558 Small
Construction/Renovation/Expansio 0.800 DPevelopment
n of religion and culture Project(GOI1)
infrastructures

Sub-activity 001 Construction of 0.800 0.000 0.000 2558 Small
Ihakhang Lamai Zimchung at 0.800 Development
Tsangkha Project(GOI1)
Program Total of the Fiscal Year 0.800 0.000 0.000

0.800

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and culture development
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