TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Sector: CIVIL
Program: General Administration & Management Services

Administrative Unit: Khame

Division/Field Office:

Program Outcome

Baseline Plan Target
Current Quarter

Outcome 001 Effective and efficient Utilisation of Gewog Annual Budget (in 91 (2008) 0.00
service delivery Percent)
Outcome 002 Enhanced democratic No. of Gewog Tshogde held annually 2 (2008) 10 - 0.00
local governance

No of women in Gewog Tshogde 0 (2008) 2 - 0.00

1. Activity Progress

Activity

Indicator

Annual Target

Budget

(Million Nu)

Current
Period

Expenditure (Million Nu)

Cumulative | FIC/Funding
& Balance Agency

Remarks

Output Output 001 Functional civil No. of civil infrastructure 1.597 0.216 0.216
infrastructure in place constructed 1.381
No. of civil infrastructure
renovated
Activity Activity 001 0.966 0.216 0.216 0001 RGOB
Construction/maintenance/renovati 0.750 Financing(RGOB)
on of Gewog infrastructure 2558 Small
Development
Project(GOI1)
Sub-activity 001 Major 0.750 0.000 0.000 0001 RGOB
maintenance of Gup 0.750 Financing(RGOB)
Office(damaged by earthquake)
Sub-activity 002 Construction of 100% 0.216 0.216 0.216 2558 Small Completed departmentally
water supply to the gup office Development
Project(GOI1)
Activity Activity 002 Direction and 0.631 0.000 0.000 0001 RGOB
support services 0.631 Financing(RGOB)
Sub-activity 001 Operation and 0.571 0.000 0.000 0001 RGOB

Mgt. Services

0.571 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Expenditure (Million Nu)

Sub-activity 002 GYT SERVICES

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.010 0.000

0.000 0001 RGOB
0.010 Financing(RGOB)

Sub-activity 003 Purchase of
furniture

0.050 0.000

0.000 0001 RGOB
0.050 Financing(RGOB)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.597 0.216

0.216
1.381

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Khame Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002 0.725 0.500 0.500 0001 RGOB

Construction/maintenance/renovati 0.225 Financing(RGOB)

on/expansion of irrigation channel

Sub-activity 001 Construction of 30% 0.725 0.500 0.500 0001 RGOB HDP Pipe 200mm dia 6Mt long of
irrigation channel at Panikong 0.225 Financing(RGOB) 103 pieces were procured.

However, community meeting
decided to forego with new
construction and maintain the old
channel due to construction falling
under religious sites. Community
also have the propsals of diverting
the remaining budget for
maintenance of other 4 irrigaion
channels(Khailo, Zomina, Kabesa &
Gathana).
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1. Activity Progress (Continued)

Activity Indicator

Expenditure (Million Nu)

Cumulative | FIC/Funding
& Balance Agency

Annual Target Actual Budget Current

(Million Nu) Period

Remarks

Activity Activity 003 Cereal crop 0.020 0.000 0.000 0001 RGOB
development 0.020 Financing(RGOB)
Sub-activity 001 Cereal crop 0.020 0.000 0.000 0001 RGOB
promotion 0.020 Financing(RGOB)
Activity Activity 004 Cash crop 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
Sub-activity 001 Farmers training 0.030 0.000 0.000 0001 RGOB

0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.775 0.500 0.500

2. Summary of Issues & Recommendations

0.275

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Agriculture Development
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Khame Sector: LIVESTOCK

Division/Field Office: Program: Livesock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Feed and 0.035 0.000 0.000 0001 RGOB
fodder development 0.035 Financing(RGOB)
Sub-activity 001 Feed and fodder 0.035 0.000 0.000 0001 RGOB
development 0.035 Financing(RGOB)
Activity Activity 002 Livestock 0.050 0.000 0.000 0001 RGOB
Health 0.050 Financing(RGOB)
Sub-activity 001 Farmers training 0.030 0.000 0.000 0001 RGOB
0.030 Financing(RGOB)
Sub-activity 002 Breeding 0.020 0.000 0.000 0001 RGOB
program(plant & equiptment, 0.020 Financing(RGOB)
animal feeds)
Program Total of the Fiscal Year 0.085 0.000 0.000
0.085
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Livesock Development
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Administrative Unit: Khame Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.100 0.000 0.000 0001 RGOB
Forest development 0.100 Financing(RGOB)
Sub-activity 001 Community forest 0.100 0.000 0.000 0001 RGOB
development 0.100 Financing(RGOB)

Activity Activity 003 Non-wood 0.025 0.000 0.000 0001 RGOB
forest product development 0.025 Financing(RGOB)
Sub-activity 001 Development of 0.025 0.000 0.000 0001 RGOB
NWFPS 0.025 Financing(RGOB)
Program Total of the Fiscal Year 0.125 0.000 0.000

0.125
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Khame Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.150 0.000 0.000 0001 RGOB
Construction/maintenance/renvoati 0.150 Financing(RGOB)
on of infrastructure
Sub-activity 002 Rehabilitation of 0.150 0.000 0.000 0001 RGOB
RWSS at Chorten Goenpa 0.150 Financing(RGOB)
Activity Activity 002 0.263 0.150 0.150 0001 RGOB
Construction/renovation of RWSS 0.113 Financing(RGOB)
Sub-activity 001 Construction of 30% 0.263 0.150 0.150 0001 RGOB Work awarded to community
ORC at Yemina 0.113 Financing(RGOB)  contract. The work is under full
: progress
Program Total of the Fiscal Year 0.413 0.150 0.150
0.263
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Khame Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.120 0.034 0.034 0001 RGOB
Construction/maintenance/improve 0.086 Financing(RGOB)
ment of mule tracks
Sub-activity 001 Maintenance of 30% 0.095 0.009 0.009 0001 RGOB 1 km of M/track maintenance work
Mtrack from Panikong -Sebji 0.086 Financing(RGOB)  started thorugh commuity contrack.
goenpa : Remaining budget will be
reappropriate to maint. Of Sebji
Goenpa
Sub-activity 002 Maintenance of 30% 0.025 0.025 0.025 0001 RGOB 2.5 km of M/track maintenance
M/track from Gathana-Damji 0.000 Financing(RGOB)  work started thorugh commuity
: contrack. Bills will be ajusted upon
completion of the work.
Program Total of the Fiscal Year 0.120 0.034 0.034
0.086
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Urban Infrastructure Development, Roads and Bridges
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Administrative Unit: Khame Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.080 0.000 0.000 0001 RGOB
Construction/renovation/expansion 0.080 Financing(RGOB)
of religion and cultural
infrastructure
Sub-activity 001 Maintenance of 0.080 0.000 0.000 0001 RGOB
Sebji Goenpa 0.080 Financing(RGOB)
Program Total of the Fiscal Year 0.080 0.000 0.000

0.080
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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