TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
inistrative Unit: Martshalla Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 004 Infrastructure 1.964 0.000 0.000 2558 Small
Development 1.964 Development
Project(GOI1)

Sub-activity 001 COnstruction of 0% 1.964 0.000 0.000 2558 Small 1.00 km completed and work
farm road from Martshala to 1.964 Development progressing(M/s Pelden
Shemshem (13km) (spillover) " Project(GOI1) Construction, S/Jongkhar)
Program Total of the Fiscal Year 1.964 0.000 0.000

1.964
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Martshalla Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.086 0.000 0.000 2173 Participatory
forest development 0.086 Forest
’ Management
Project Phase
II(HELVETAS)
Sub-activity 001 CF Management 0.060 0.000 0.000 2173 Participatory
Planning 0.060 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 002 Issue of 0.010 0.000 0.000 2173 Participatory
Cerfificate 0.010 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 003 Sign boards for 0.016 0.000 0.000 2173 Participatory
Approved CF 0.016 Forest
Management
Project Phase
I(HELVETAS)
Program Total of the Fiscal Year 0.086 0.000 0.000
0.086
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development

Page 4 of 8

Generated on 7/4/2011, PlaMS



Administrative Unit: Martshalla Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 1.080 0.536 0.536 0001 RGOB
development 0.544 Financing(RGOB)
2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 25% 1.000 0.536 0.536 2558 Small Window level and activity
ORC at tsholingkhar 0.464 Development progressing (M/s Tendrel
) Project(GOI1) construction, S/Jongkhar)
Sub-activity 002 Re-Roofing of 0.080 0.000 0.000 0001 RGOB
ORC at Tshotsalo Village 0.080 Financing(RGOB)
Activity Activity 004 RWSS 0.800 0.291 0.291 0001 RGOB
0.509 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 Rehabiliation of 55% 0.400 0.291 0.291 2558 Small Networking of pipes and renovation
RWSS at Gorgthongma 0.109 Development of tape stands in

’ Project(GOI1) progress(Departmental Execution)
Sub-activity 002 Rehabilitation of 0.400 0.000 0.000 0001 RGOB
RWSS at marhshalla CPS 0.400 Financing(RGOB)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.880

0.827

0.827
1.053

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Martshalla Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Functional No of Ihakhangs 0.690 0.000 0.000
religious and cultural infrastructure renovated /maintained 0.690
in place No of chortens renovated
Activity Activity 001 Infrastructure 0.690 0.000 0.000 0001 RGOB
development 0.690 Financing(RGOB)

Sub-activity 001 Renovation of 0.690 0.000 0.000 0001 RGOB
chortens at gorthongma, 0.690 Financing(RGOB)
Chotenwoong, Tsholingkhar,

Thongpashing and Tshotsalo

Program Total of the Fiscal Year 0.690 0.000 0.000
0.690

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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