TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsirangtoe Sector: CIVIL

Division/Field Office: Program: Administration & management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 1.049 0.861 0.861 0001 RGOB
Construction/Renovation of gewog 0.18g Financing(RGOB)
infrastructures 2558 Small

Development
Project(GOI1)

Sub-activity 001 Maintenance of 70% 0.300 0.200 0.200 0001 RGOB 70% complete, white washing
Gewog Office 0.100 Financing(RGOB)  done, painting done, roof painting
’ done, drainage complete, changing

planks almost complete, gate 80%
complete

Sub-activity 002 Construction of 100% completed 0.749 0.661 0.661 2558 Small 100% completed, handed over

community meeting hall 0.088 Development
Project(GOI1)

Activity Activity 002 Extension and 0.202 0.000 0.000 0001 RGOB
support services 0.202 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

FIC/Funding
Agency

Annual Target

Activity

_Bl..xdget Current | Cumulative
(Million Nu) Period & Balance
0.202 0.000 0.000 0001 RGOB

Sub-activity 001 Operation and
0.202 Financing(RGOB)

management service

0.861
0.390

Program Total of the Fiscal Year 1.251 0.861

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Designation Agency

Prepared by Name

Fax Email

Contact Numbers Telephone

Date

Designation Agency

Verified by Name

Contact Numbers Email

Telephone Fax

Date
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Administrative Unit: Tsirangtoe Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased Mandarin production 0.150 0.017 0.017
cereal and cash crop production vegetable production 0.133
Activity Activity 001 Cereal crop 0.150 0.017 0.017 0001 RGOB
development 0.133 Financing(RGOB)
Sub-activity 001 Cereal crop 0.150 0.017 0.017 0001 RGOB
development 0.133 Financing(RGOB)
Program Total of the Fiscal Year 0.150 0.017 0.017
0.133

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Tsirangtoe Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Feed and 0.150 0.000 0.000 0001 RGOB
fodder development 0.150 Financing(RGOB)
Sub-activity 001 Feed and fodder 0.150 0.000 0.000 0001 RGOB
development 0.150 Financing(RGOB)
Activity Activity 002 0.230 0.200 0.200 0001 RGOB
Construction/Renovation/Expansio 0.030 Financing(RGOB)
n of Livestock infrastructures
Sub-activity 001 Maintenance of 80% completed 0.230 0.200 0.200 0001 RGOB 80% completed,painting done,roof
RNR center 0.030 Financing(RGOB) painting 90% complted, drainage
: completed
Program Total of the Fiscal Year 0.380 0.200 0.200
0.180
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Tsirangtoe Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased area Total area under 0.140 0.000 0.000
brought under afforestation, private community forest (acres) 0.140
and community forest Total area under

afforestation (acres)

No. of community forest
Total area brought under
land management (acres)

Forest Plantation (acres)

Activity Activity 001 Participatory 0.140 0.000 0.000 0001 RGOB
forest resource mgt. 0.140 Financing(RGOB)
Sub-activity 001 Soil management 0.140 0.000 0.000 0001 RGOB
0.140 Financing(RGOB)
Program Total of the Fiscal Year 0.140 0.000 0.000
0.140

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Tsirangtoe Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional No/KM of functional mule 0.299 0.100 0.100
rural access infrastructure in place trails 0.199

No of mule trails

maintained
Activity Activity 001 0.100 0.100 0.100 0001 RGOB
Construction/Renovation of bridge 0.000 Financing(RGOB)
Sub-activity 001 Maintenance of 80% completed 0.100 0.100 0.100 0001 RGOB 80% completed, flooring done, side
Chokpur bridge 0.000 Financing(RGOB)  wires are changed.
Activity Activity 002 0.199 0.000 0.000 0001 RGOB
Construction/Renovation of mule 0.199 Financing(RGOB)
tracks
Sub-activity 001 Extention of PPT 10% completed 0.199 0.000 0.000 0001 RGOB zomyasa work started with 10% 60
at Kapashing and Jomnga 0.199 Financing(RGOB)  meters cleared, kapashing work

: just awarded
Program Total of the Fiscal Year 0.299 0.100 0.100
0.199
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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