TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Sers Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional civil 0.400 0.000 0.000
infrastructure in place 0.400
Activity Activity 001 0.400 0.000 0.000 2558 Small
Construction/Renovation of gewog 0.400 Development
infrastructures Project(GOI1)
Sub-activity 001 0.400 0.000 0.000 2558 Small
CONSTRUCTION OF KITCHEN 0.400 Development
CUM STORE Project(GOI1)
Output Output 002 Improved 0.563 0.000 0.000
direction and support services 0.563
Activity Activity 002 Direction and 0.563 0.000 0.000 0001 RGOB
support services 0.563 Financing(RGOB)
Sub-activity 001 DIRECTION 0.543 0.000 0.000 0001 RGOB
SERVICES 0.543 Financing(RGOB)
Sub-activity 002 GYT SERVICES 0.020 0.000 0.000 0001 RGOB

0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.963 0.000 0.000

0.963
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Sershong Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.995 0.000 0.000
health infrastructure in place 0.995
Activity Activity 001 0.600 0.000 0.000 2558 Small
Construction/Renovation of ORC 0.600 DPevelopment
Project(GOI1)
Sub-activity 001 30% 0.600 0.000 0.000 2558 Small Materials at site and work in
CONSTRUCTION OF ORC AT 0.600 Development progress
BARSHONG & TASHIPHU. Project(GOI1)
Activity Activity 002 0.395 0.000 0.000 2558 Small
Construction/Renovation of RWSS 0.395 Development
) Project(GOI1)
Sub-activity 001 20% 0.295 0.000 0.000 2558 Small materials at site
CONSTRUCTION OF RWSS AT 0.295 De\{elopment
TASHIPHU(1.5KM) Project(GOI1)
Sub-activity 002 10% 0.100 0.000 0.000 2558 Small materials at site
REHABILITATION OF RWSS AT 0.100 Development
BARSHONG, SERSHONG AND Project(GOI1)
KAPONG
Program Total of the Fiscal Year 0.995 0.000 0.000
0.995
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Sershong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 007 River bank 0.350 0.000 0.000 2558 Small
protection Development

0-350 Project(GOI1)
Sub-activity 001 RIVER BANK 10% 0.350 0.000 0.000 2558 Small Materials at site and work in
PROTECTION AT BARSHONG 0.350 Development progress
AND NORBULING Project(GOI1)

Activity Activity 001 Extension and 0.030 0.000 0.000 0001 RGOB
support services 0.030 Financing(RGOB)
Sub-activity 001 FARMERS 100% 0.030 0.000 0.000 0001 RGOB completed but bills not submitted
TRAINING 0.030 Financing(RGOB)

Activity Activity 003 Cash crop 0.050 0.000 0.000 0001 RGOB
development 0.050 Financing(RGOB)

Sub-activity 002 CROP 10% 0.020 0.000 0.000 0001 RGOB Supply order placed
PROMOTION PROGRAM 0.020 Financing(RGOB)

Sub-activity 003 50% 0.030 0.000 0.000 0001 RGOB Demonstration in one village
DEMOSTRATION/TRIAL 0.030 Financing(RGOB) completed, rest to be initiated
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target 'Bt.ldget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 006 0.200 0.000 0.000 2558 Small
Construction/Maintenance of farm 0.200 Development
roads ’ Project(GOI1)
Sub-activity 002 MAINTENANCE 10% 0.200 0.000 0.000 2558 Small side drains of .5km completed
OF FARM ROAD FROM 0.200 Development
SERSHONG-GEWOG CENTRE . Project(GOI1)
Output Output 005 Increased 0.797 0.000 0.000
command area 0.797
Activity Activity 005 0.797 0.000 0.000 2558 Small
Construction/Maintenance of 0.797 Development
irrigation channels ’ Project(GOI1)
Sub-activity 001 10% 0.200 0.000 0.000 2558 Small Materials at site
CONSTRUCTION OF 0.200 Development
IRRAGATION CHANNEL AT Project(GOI1)
NORBULING
Sub-activity 002 MAINTANANCE 10% 0.200 0.000 0.000 2558 Small Retention wall under progress
OF IRRIGATION CHANNAL AT 0.200 Development
NORBULING Project(GOI1)
Sub-activity 003 MAINTANANCE 30% 0.200 0.000 0.000 2558 Small work in progress
OF IRRIGATION CHANNAL AT 0.200 Development
PEMALING Project(GOI1)
Sub-activity 004 MAINTANANCE 0.000 0.000
OF IRRIGATION CHANNAL AT
SERSHONG
Sub-activity 005 MAINTANANCE 20% 0.197 0.000 0.000 2558 Small work in progress,
OF IRRAGATION CHANNAL AT 0.197 Development
SERSHONG Project(GOI1)
Program Total of the Fiscal Year 1.427 0.000 0.000
1.427
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Sershong Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Feed and 0.010 0.000 0.000 0001 RGOB
fodder development 0.010 Financing(RGOB)
Sub-activity 001 FEED & 0.010 0.000 0.000 0001 RGOB
FODDER DEVELOPMENT 0.010 Financing(RGOB)
Activity Activity 005 Livestock 0.015 0.000 0.000 0001 RGOB
extension support services 0.015 Financing(RGOB)
Sub-activity 003 0.015 0.000 0.000 0001 RGOB
DEMOSTRATION AND TRAIL 0.015 Financing(RGOB)
Program Total of the Fiscal Year 0.025 0.000 0.000

0.025
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Sershong

Sector: FORESTRY

Division/Field Office:

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Indicator

Activity

Annual Target Actual Budget

(Million Nu)

Program: Forestry Development

Expenditure (Million Nu)

Cumulative
& Balance

Current
Period

Current Quarter

FIC/Funding
Agency

Remarks

Output Output 001 Increased area 0.030 0.000 0.000

brought under afforestation, private 0.030

and community forest :

Activity Activity 001 Community 0.030 0.000 0.000 0001 RGOB
forest development 0.030 Financing(RGOB)
Sub-activity 003 0.010 0.000 0.000 0001 RGOB
AFFORESTRATION 0.010 Financing(RGOB)
PROGRAMME

Sub-activity 004 MAINTANANCE 0.020 0.000 0.000 0001 RGOB

OF PLANTATION AT ASKOTEY 0.020 Financing(RGOB)
Output Output 002 Improved 0.250 0.000 0.000

forestry extension and support 0.250

services '

Activity Activity 002 Extension and 0.110 0.000 0.000 0001 RGOB
support services 0.110 Financing(RGOB)
Sub-activity 002 FARMERS 0.100 0.000 0.000 0001 RGOB
TRAINNING 0.100 Financing(RGOB)
Sub-activity 003 0.010 0.000 0.000 0001 RGOB
DEMOSTRATION /TRAILS 0.010 Financing(RGOB)
Activity Activity 003 Watershed 0.140 0.000 0.000 0001 RGOB

and spring protection 0.140 Financing(RGOB)
Sub-activity 001 WATER 0.140 0.000 0.000 0001 RGOB
SOURCES 0.140 Financing(RGOB)
PROTECTION(NORBULING &

BARSHONG)
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Program Total of the Fiscal Year 0.280 0.000 0.000
0.280
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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