
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Bartsham Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.100

 0.100  0.000Output Output 001 Functional civil 

infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.100

 0.100  0.000 0.000Sub-activity 001 Renovation of 

Gup Office (Toilet and Drinking 

Water)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bartsham Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy Production (MT/ 

Year)

Potato Production 

(MT/Year)

Maize Production 

(MT/Year)

Chilli Production 

(MT/Year)

 0.000

 0.010

 0.010  0.000Output Output 002 Increased 

Cereal and Cash Crops Production

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash Crop  

Development

 0.010

 0.010  0.000 0.000Sub-activity 001 Cash Crop and 

Vegetable Development

0001 RGOB 

Financing(RGOB)

No. of Functional Farm 

Roads

No. / Percent of 

Households (Villages, 

Population) Living within 

One Hour Walking 

Distance from the Nearest 

Motorable Road Points

No. of Farm Road 

Constructed

Kms. of Farm Road 

Constructed

 0.000

 1.369

 1.369  0.000Output Output 004 Increased 

Access to Market and Service 

Centers
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 1.369

 0.000 1.369  0.000 0002 RGOB 

Contribution(RGO

B)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction/ 

Renovation of Farm Roads

 0.150

 0.150  0.000 0.000Sub-activity 001 Renovation of 

Farm Road

0002 RGOB 

Contribution(RGO

B)

 1.219

 1.219  0.000 0.000Sub-activity 002 Construction of 

Permanent Structure at 

Rapkharmani- Mentshang Farm 

Road

2558 Small 

Development 

Project(GOI1)

No. of Functional 

Irrigation Channel

Total Irrigated Land 

(Acres)

No. of Irrigation Channel 

Constructed

Kms. of Irrigation Channel 

Constructed

No. of Irrigation Channel 

Renovated

Kms. of Irrigation Channel 

Renovated

 0.000

 0.150

 0.150  0.000Output Output 005 Increased 

Command Area

 0.150

 0.000 0.150  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 007 Construction 

or Renovation of Irrigation Channel

 0.150

 0.150  0.000 0.000Sub-activity 001 Upgradation of 

Irrigation Channel at Jomori

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.529

 0.000 0.000 1.529
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bartsham Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.055

 0.055  0.000Output Output 001 Increased 

livestock production

 0.005

 0.000 0.005  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed & fodder 

development

 0.005

 0.005  0.000 0.000Sub-activity 001 Feed and Fodder 

Development Programme

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Breed 

improvement and input supply

 0.050

 0.050  0.000 0.000Sub-activity 001 Breed 

Improvement and Input Supply

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.055

 0.000 0.000 0.055

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bartsham Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.100

 0.100  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Afforestation 

and nursery management

 0.100

 0.100  0.000 0.000Sub-activity 001 Afforestation and 

Nursery Management

0001 RGOB 

Financing(RGOB)

 0.000

 0.100

 0.100  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.050

 0.050  0.000 0.000Sub-activity 001 Construction of 

Forest Fire Line

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Forest Fire 

Management Training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bartsham Sector: HEALTH

Division/Field Office: Program: Health Development  Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinic

No. of Basic Health Unit

No. of Out Reach Clinic 

renovated

 0.160

 0.280

 0.440  0.160Output Output 001 Functional 

health infrastructure in place

 0.280

 0.160 0.440  0.160 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 010 

Construction/renovation of ORC

100%

 0.000

 0.160  0.160 0.160 The work has been completed.Sub-activity 001 Construction of 

ORC at Tashang

2558 Small 

Development 

Project(GOI1)

 0.030

 0.030  0.000 0.000Sub-activity 002 Renovation of 

ORC at Zhingom

0001 RGOB 

Financing(RGOB)

0

 0.250

 0.250  0.000 0.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 003 Construction of 

RWSS at upper Bartsham (11 hhs)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.280

 0.160 0.160 0.440
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bartsham Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.053

 0.053  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.053

 0.000 0.053  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of mule tracks

 0.003

 0.003  0.000 0.000Sub-activity 001 Survey for the 

Suspension Bridge at Bartsham- 

Yondi

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Renovation of 

Mule Track from Tashang- 

Wangshingla (4km)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.053

 0.000 0.000 0.053

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bartsham Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development  Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

renovated/ maintained

No. of Chorten renovated

No. of other religion & 

cultural infrastructure 

constructed

No. of Lhakhang 

constructed/ 

reconstructed

No. of Chorten 

constructed

 0.000

 0.350

 0.350  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

 0.150

 0.150  0.000 0.000Sub-activity 001 Purchase of 

Safety Boxes

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 Upgradation of 

Crematorium at Tashang 

(Spillover)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.350

 0.000 0.000 0.350
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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