TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q2

Sector: CIVIL
Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Soe

Division/Field Office:

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Activity Indicator Remarks

Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional civil 2.000 0.000 0.000
infrastructure in place 2.000
Activity Activity 001 2.000 0.000 0.000 2558 Small

Construction/renovation/maintenan
ce of Gewog infrastructure

Development
’ Project(GOI1)

Sub-activity 001 Construction of 40% 2.000 0.000 0.000 2558 Small

Gup Office at Dangochang ( 2. Development

Spillover ) Project(GOI1)

Output Output 002 Improved 0.800 0.220 0.329

direction and support services 0.471

Activity Activity 002 Provision of 0.800 0.220 0.329 0001 RGOB

direction and support services 0.471 Financing(RGOB)

(equipment, furniture, ICT,

institutional/ capacity development)

Sub-activity 001 Direction 0.636 0.220 0.329 0001 RGOB

Services 0.307 Financing(RGOB)

Sub-activity 002 GYT Services 0.014 0.000 0.000 0001 RGOB
0.014 Financing(RGOB)

Sub-activity 004 Purchase of 0.150 0.000 0.000 0001 RGOB

Solar Set for Gup Office

0.150 Financing(RGOB)
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Program Total of the Fiscal Year 2.800 0.220 0.329
2471
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name G.B.Chhetri Designation PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers | Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 7/1/2011
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Soe Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | Quarter | & Balance Agency

Activity Activity 001 Cereal crop 0.008 0.000 0.000 0001 RGOB
development 0.008 Financing(RGOB)
Sub-activity 001 Crop promotional 0.008 0.000 0.000 0001 RGOB
program 0.008 Financing(RGOB)
Activity Activity 003 Extension and 0.106 0.000 0.000 0001 RGOB
support services 0.106 Financing(RGOB)
Sub-activity 001 Farmers Training 0.006 0.000 0.000 0001 RGOB
on Vegetable production 0.006 Financing(RGOB)
Sub-activity 002 Farmers Study 0.100 0.000 0.000 0001 RGOB NOte Sheet approval finished and
Tour 0.100 Financing(RGOB) all arrangements done will be
: taking by march and april 2011.

Program Total of the Fiscal Year 0.114 0.000 0.000

0.114
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2. Summary of Issues & Recommendations

the current Quarter)

Key Achievements: (Highlight the main achievements in

issues faced)

Constraints & Issues: (List the constraints/problems &

Recommendations:

(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name Tshering Chekey Designation AEO Agency Agriculture
Contact Numbers Telephone 324205 Fax 334975 Email tsheringcO5@yahoo.com
Date 4/1/2011
Verified by Name Sonam Zangpo Designation Offtg. DAO Agency Agriculture
Contact Numbers Telephone 324205 Fax 334975 Email
Date
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Administrative Unit: Soe Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 Develop 0.050 0.000 0.000 0001 RGOB
improved livestock breed and 0.050 Financing(RGOB)
production

Sub-activity 001 Supply of Yak 0.000 0.000 0001 RGOB

Bull Financing(RGOB)
Sub-activity 002 Supply of Stud 0.000 0.000 0001 RGOB
Stallion Financing(RGOB)
Sub-activity 003 Supply of Pullets 0.000 0.000

Sub-activity 004 Supply of Piglets 0.000 0.000

Sub-activity 005 Supply of Female 0.050 0.000 0.000 0001 RGOB

yak 0.050 Financing(RGOB)
Activity Activity 002 Develop feed 0.010 0.000 0.000 0001 RGOB

and fodder 0.010 Financing(RGOB)
Sub-activity 001 Improved 0.005 0.000 0.000 0001 RGOB
Pasture dev & Winter Fodder Oats 0.005 Financing(RGOB)
Sub-activity 002 Fertilizers and 0.005 0.000 0.000 0001 RGOB
chemicals 0.005 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Quarter & Balance Agency

Activity Activity 003 Improved 0.000 0.000

livestock health

Sub-activity 001 Vaccination 1866 0.000 0.000 vaccination against BQ, HS and
Rabies

Sub-activity 002 Deworming 717 0.000 0.000 Dewormed against Liverfluke,
Round worms and tapeworm

Sub-activity 003 Sterilization 1 0.000 0.000

Sub-activity 004 Ecto Parasites 466 0.000 0.000

Sub-activity 005 General 119 0.000 0.000

Treatment

Activity Activity 005 Power 0.000 0.000 0001 RGOB
Generation Financing(RGOB)
Sub-activity 001 Supply of Solar 0.000 0.000 0001 RGOB
Set Financing(RGOB)

Activity Activity 004 Farmers 0.015 0.015 0.015 0001 RGOB
Training 0.000 Financing(RGOB)
Sub-activity 001 Farmer training 28 farmers 0.015 0.015 0.015 0001 RGOB General training on yak managment

0.000 Financing(RGOB)  and group formation

Program Total of the Fiscal Year 0.075 0.015 0.015
0.060

Program 002 Livestock Development Program Page 6 of 13 Generated on 11/4/2011. PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Soe Sector: HEALTH

Division/Field Office: Program: Health Development Program

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 002 Improved 0.015 0.000 0.000

health extension and support 0.015

services .

Activity Activity 004 Provision of 0.015 0.000 0.000 0001 RGOB

extension and support services 0.015 Financing(RGOB)

(office equipment, furniture,

capacity development)

Sub-activity 002 Community 0.015 0.000 0.000 0001 RGOB
training 0.015 Financing(RGOB)

Program Total of the Fiscal Year 0.015 0.000 0.000
0.015

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Soe Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Remarks

Output Output 001 Functional 0.403 0.000 0.000
rural access infrastructure in place 0.403
Activity Activity 001 Maintenance 0.103 0.000 0.000 0001 RGOB
of mule track 0.103 Financing(RGOB)
Sub-activity 001 Maintainace of 0.103 0.000 0.000 0001 RGOB
mule track for Soe army camp to 0.103 Financing(RGOB)
Dangochang
Activity Activity 002 0.300 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.300 Financing(RGOB)
ce of wooden bridges
Sub-activity 001 Construction of 0.154 0.000 0.000 0001 RGOB
wooden bridge at Damchu 0.154 Financing(RGOB)
Sub-activity 002 Maintenence of 0.146 0.000 0.000 0001 RGOB
wooden bridge at Chenchai 0.146 Financing(RGOB)
Program Total of the Fiscal Year 0.403 0.000 0.000

0.403
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Soe Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget FIC/Funding

Agency

(Million Nu)

Output Output 001 Functional 0.411 0.010 0.020
religious and cultural infrastructure 0.391
in place ;
Activity Activity 001 0.411 0.010 0.020 2558 Small
Construction/maintenance/renovati 0.391 Development
on/expansion of religious Project(GOI1)
infrastructure
Sub-activity 003 Construction of 100% 0.183 0.005 0.010 2558 Small
Toilet at Jomolhari Lhakhang 0.173 Development
Project(GOI1)
Sub-activity 004 Construction of 100% 0.228 0.005 0.010 2558 Small
gate at Jomolhari Lhakhang 0.218 Development
Project(GOI1)
Program Total of the Fiscal Year 0.411 0.010 0.020
0.391

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name G.B.Chhetri Designation PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 7/1/2011

Name Designation Agency

Contact Numbers | Telephone Fax Email

Date
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