TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Khoma Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Construction 0.300 0.000 0.000 0001 RGOB
and renovation of gewog civil 0.300 Financing(RGOB)
infrastructures
Sub-activity 001 Construction of 0.300 0.000 0.000 0001 RGOB
wall behind public meeting hall 0.300 Financing(RGOB)
Program Total of the Fiscal Year 0.300 0.000 0.000
0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Khoma Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002 Construction 5.816 3.549 3.549 0001 RGOB
and renovation of farm roads 2 267 Financing(RGOB)
Sub-activity 001 Construction of 80% 0.800 3.449 3.449 0001 RGOB 3 km left for completetion
farm road from Khoma to Gangla -2.649 Financing(RGOB)
Khema (Spill Over)
Sub-activity 002 Construction of 10% 2.016 0.100 0.100 0001 RGOB work in progress
farm road from Khoma to Berpa to 1.916 Financing(RGOB)
Baptong
Sub-activity 003 Construction of 3.000 0.000 0.000 0001 RGOB
farm road from Tshendegang to 3.000 Financing(RGOB)
Pangkhar(10km)
Program Total of the Fiscal Year 5.816 3.549 3.549
2.267
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Agriculture Development Programme
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Administrative Unit: Khoma Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Construction 0.000 0.000
and renovation of religious

infrastructures

Sub-activity 001 Reconstruction of 0.000 0.000
Goenpakarpo

Sub-activity 002 Reconstruction of 0.000 0.000

Timula Lhakhang

Sub-activity 003 Reconstruction of 0.000 0.000
karphung Ihakhang

Program Total of the Fiscal Year 0.000 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and culture
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Administrative Unit: Khoma

Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office:

Program Outcome

Outcome/Indicator/Progress are missing.

Program: Works and Human Settlement Programme

Current Quarter

Progress

1. Activity Progress (Continued)

Activity

Annual Target

Actual Budget
(Million Nu)

Current
Period

Cumulative
& Balance Agency

Expenditure (Million Nu)

FIC/Funding

Remarks

Activity Activity 001 Construction, 14.350 3.820 3.820 0001 RGOB

renovation and maintenance of 10.530 Financing(RGOB)

motorable and suspension bridges

and mule tracks

Sub-activity 001 Construction of 50% 14.000 3.520 3.520 0001 RGOB The work was contracted to M/s

motorable bridge over Kurichhu to 10.480 Financing(RGOB)  Friendship Construction as per the

connect Khoma (Spill over) ’ standard RGoB norms. It benefit
whole village of Khoma Gewog with
290 househlds approximately in
the Gewog.

Sub-activity 002 Maintenance of 0.050 0.000 0.000 0001 RGOB

Bomateng bridge 0.050 Financing(RGOB)

Sub-activity 003 Restoration of 20% 0.300 0.300 0.300 0001 RGOB work in progress

Mule track from Khoma to Singye 0.000 Financing(RGOB)

Dzong

Program Total of the Fiscal Year 14.350 3.820 3.820

10.530
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Works and Human Settlement Programme
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