
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Kanglung Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.631

 0.631  0.000Output Output 002 Improved 

management and supplementary 

services

 0.631

 0.000 0.631  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

Services

 0.609

 0.609  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.022

 0.022  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.631

 0.000 0.000 0.631
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kanglung Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.060

 0.060  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Cash Crop 

Development

 0.025

 0.025  0.000 0.000Sub-activity 001 Training on 

Asparagus Cultivation

0001 RGOB 

Financing(RGOB)

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Seeds and 

Plant Development

 0.010

 0.010  0.000 0.000Sub-activity 001 Development of 

Seed and Seedlings

0001 RGOB 

Financing(RGOB)

 0.025

 0.025  0.000 0.000Sub-activity 002 Training on Seed 

Selection

0001 RGOB 

Financing(RGOB)

 2.000

 0.100

 2.100  2.000Output Output 002 Improved 

Access to Market and Service 

Centers

 0.100

 2.000 2.100  2.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction/ 

Maintenance of Farm Road

 0.700

 0.700  0.000 0.000Sub-activity 001 COnstruction of 

Farm Road from Manthung - 

Ritsangdung (Spillover)

2558 Small 

Development 

Project(GOI1)

 0.700

 0.700  0.000 0.000Sub-activity 002 Construction of 

Farm Road from Mertsham - Serthi 

(Spillover)

2558 Small 

Development 

Project(GOI1)

40%

-1.300

 0.700  2.000 2.000 Baes couse and permanent works 

in 

progress and it would be completed 

with in this finacial year.

Sub-activity 003 Improvement of 

Farm Road from Kanglung BHU - 

Ritsangdung (Spillover)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.001

 0.299

 0.300  0.001Output Output 003 Increased 

Command Area

 0.299

 0.001 0.300  0.001 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 Construction/ 

Renovation of Irrigation Channel

5%

 0.299

 0.300  0.001 0.001 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Construction of 

Irrigation Channel from 

Kheshingree- Pangthang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.459

 2.001 2.001 2.460

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kanglung Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.500

 0.500  0.000Output Output 001 Increased 

livestock production

 0.500

 0.000 0.500  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Livestock 

production

 0.500

 0.500  0.000 0.000Sub-activity 001 Purchase of 

Dairy Equipments

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.500

 0.000 0.000 0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kanglung Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.180

 0.180  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Environment 

conservation

 0.050

 0.050  0.000 0.000Sub-activity 001 Forest Fire 

Management Training

0001 RGOB 

Financing(RGOB)

 0.130

 0.000 0.130  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Extension & 

support services

 0.080

 0.080  0.000 0.000Sub-activity 001 Enterprise 

Development  (Paper Production 

Unit)

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Revitalization of 

Geog Level Forest Fire 

Management Committee

0001 RGOB 

Financing(RGOB)

 0.000

 0.120

 0.120  0.000Output Output 003 Increased area 

brought under afforestation, private 

and community forest

 0.120

 0.000 0.120  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.010

 0.010  0.000 0.000Sub-activity 001 Community 

Forest Signboards

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 Issuing of CF 

Certificates

0001 RGOB 

Financing(RGOB)

 0.080

 0.080  0.000 0.000Sub-activity 003 Community 

Forest Management Planning

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kanglung Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.002

 2.473

 2.475  0.002Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 2.473

 0.002 2.475  0.002 0001 RGOB 

Financing(RGOB)

2544 Sasec 

Information 

Highway 

Project(ADB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

5%

 0.200

 0.200  0.000 0.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Renovation of 

ORC at Rongthung & Ritsangdung

2558 Small 

Development 

Project(GOI1)

 0.350

 0.350  0.000 0.000Sub-activity 002 Construction of 

RWSS at Gomthey

2558 Small 

Development 

Project(GOI1)

5%

 0.999

 1.000  0.001 0.001 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 003 Construction of 

RWSS at Serthi, Shinangkhar & 

Kanglung Town (60 hhs)

2544 Sasec 

Information 

Highway 

Project(ADB)

5%

 0.350

 0.350  0.000 0.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 004 Construction of 

RWSS at Durung (7 hhs)

2558 Small 

Development 

Project(GOI1)

5%

 0.349

 0.350  0.001 0.001 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 005 Constructon of 

RWSS at Gorthung (7hhs)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.075

 0.075  0.000 0.000Sub-activity 006 Spring Water 

Source Protection at Mertsham (2 

hhs)

0001 RGOB 

Financing(RGOB)

 0.075

 0.075  0.000 0.000Sub-activity 007 Spring Water 

Protection at Mertsham 

(Dukpuling) ( 2hhs)

0001 RGOB 

Financing(RGOB)

 0.075

 0.075  0.000 0.000Sub-activity 008 Spring Water 

Source Protection at Bardang (2 

hhs)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.473

 0.002 0.002 2.475

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kanglung Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development  Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 5.070

 5.070  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 5.070

 0.000 5.070  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 2.080

 2.080  0.000 0.000Sub-activity 001 Reconstruction of 

Yonphula Drubkhang

0001 RGOB 

Financing(RGOB)

 0.990

 0.990  0.000 0.000Sub-activity 002 Reconstruction of 

Yonphula Lhakhang

0001 RGOB 

Financing(RGOB)

 1.000

 1.000  0.000 0.000Sub-activity 003 Reconstruction of 

Shingchen Gonpa Lhakhang

0001 RGOB 

Financing(RGOB)

 1.000

 1.000  0.000 0.000Sub-activity 004 Construction of 

Public Lhakhang at Rongthung

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 5.070

 0.000 0.000 5.070
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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