
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Khebisa Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.250

 0.250  0.000Output Output 001 Functional civil 

infrastructure in place

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of  gewog 

infrastructures

 0.250

 0.250  0.000 0.000Sub-activity 002 Electrification of 

Gup's office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.250

 0.000 0.000 0.250
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khebisa Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 1.414

 0.220

 1.634  1.414Output Output 004 Improved 

access to market and service 

centers

 0.220

 1.414 1.634  1.414 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Maintenance of farm 

roads

80%

 0.220

 1.634  1.414 1.414 The work was awarded to Penjor 

Construction, Haa and formation 

cutting is completed.

Sub-activity 001 Construction of 

farm road from Gipsa to Phekoma

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.220

 1.414 1.414 1.634

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Khebisa Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.600

 0.600  0.000 0.000Sub-activity 001 Construction of 

lamai zimchung

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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