TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Silambi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional civil No of civil infrastructure 1.300 0.000 0.000
infrastructure in place constructed 1.300

No of civil infrastructure

renovated

No of Geog Tshogdu hall
Activity Activity 001 0.800 0.000 0.000 0001 RGOB
Renovation/improvement of Gup 0.800 Financing(RGOB)
office
Sub-activity 001 Construction of 30 0.800 0.000 0.000 0001 RGOB windows and doors being erected
Kitchen at Gup Office 0.800 Financing(RGOB)
Activity Activity 003 Institutional 0.500 0.000 0.000 0001 RGOB
development 0.500 Financing(RGOB)
Sub-activity 001 Direction 0.500 0.000 0.000 0001 RGOB
services 0.500 Financing(RGOB)
Program Total of the Fiscal Year 1.300 0.000 0.000

1.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Silambi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 004 Cash crop 0.082 0.000 0.000 0001 RGOB
development 0.082 Financing(RGOB)
Sub-activity 003 Cash Crop 0.082 0.000 0.000 0001 RGOB
Development 0.082 Financing(RGOB)
Activity Activity 006 Soil & land 0.010 0.000 0.000 0001 RGOB
management 0.010 Financing(RGOB)
Sub-activity 001 Soil and Land 0.010 0.000 0.000 0001 RGOB
Management 0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.092 0.000 0.000

0.092
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Silambi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget FIC/Funding

(Million Nu) | qQuarter & Balance Agency

Output Output 003 Increased 0.090 0.000 0.000
livestock production 0.090
Activity Activity 004 Livestock 0.090 0.000 0.000 0001 RGOB
production 0.090 Financing(RGOB)
Sub-activity 001 Livestock 0.090 0.000 0.000 0001 RGOB
Production 0.090 Financing(RGOB)
Program Total of the Fiscal Year 0.090 0.000 0.000

0.090

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Silambi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 002 Improved No of farmers trained on 0.130 0.000 0.000
forestry extension and support forest fire management 0.130
services No of forest fire

committees trained
No of nursery established

Activity Activity 002 Extension and 0.130 0.000 0.000 0001 RGOB
support services 0.130 Financing(RGOB)
Sub-activity 003 Extension and 0.130 0.000 0.000 0001 RGOB
Support Services 0.130 Financing(RGOB)
Program Total of the Fiscal Year 0.130 0.000 0.000

0.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Silambi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional 0.400 0.000 0.000
health infrastructure in place 0.400

Activity Activity 001 0.400 0.000 0.000 0001 RGOB
Construction/renovation/improvem 0.400 Financing(RGOB)

ent of ORC

Sub-activity 001 Renovation of 50 0.400 0.000 0.000 0001 RGOB material at site
ORCs at Dak, Silambi, Wama & 0.400 Financing(RGOB)

Jaigang

Program Total of the Fiscal Year 0.400 0.000 0.000

0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Silambi Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.600 0.000 0.000
rural access infrastructure in place 0.600
Activity Activity 001 0.600 0.000 0.000 0001 RGOB
Const/maintenance of suspension 0.600 Financing(RGOB)
bridge
Sub-activity 001 Construction of 0.600 0.000 0.000 0001 RGOB
suspension bridge at Dak Silambi 0.600 Financing(RGOB)
Program Total of the Fiscal Year 0.600 0.000 0.000

0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Silambi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome 001 Preservation of all No of Lhakhangs in good condition 3 (2007) 0.00
tangible and intangible religion and
cultural artifacts and infrastructures

No of Chortens in good conditions 52 (2007) 29 - 0.00

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency
Output Output 001 Functional 0.200 0.000 0.000
religion and culture infrastructures 0.200
in place .
Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Renovation/improvement of 0.200 Financing(RGOB)
Ihakhangs
Sub-activity 001 Renovation of 40 0.200 0.000 0.000 0001 RGOB material at site
Lhakhang at Gyelgong 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.200 0.000 0.000
0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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