TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Eusu Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 002 Improved No. of Gewog staff trained 0.100 0.000 0.000
management and supplementary 0.100

services .

Activity Activity 002 Provision of 0.100 0.000 0.000 0001 RGOB
direction and support services 0.100 Financing(RGOB)

(equipment, furniture, ICT,
institutional/ capacity development)

Sub-activity 001 Purchase of 0.100 0.000 0.000 0001 RGOB
Office Equipments 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.100 0.000 0.000

0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Eusu Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Construction 0.100 0.000 0.000 0001 RGOB
of latrines 0.100 Financing(RGOB)
Sub-activity 001 LATRINES AT 0.100 0.000 0.000 0001 RGOB
TSHENTHONG LHAKHANG 0.100 Financing(RGOB)

Activity Activity 003 0.700 0.000 0.000 2558 Small
Construction/rehabilitation of 0.700 Development
RWSS ' Project(GOI1)
Sub-activity 001 0 0.500 0.000 0.000 2558 Small Survey designed and quotation
CONSTRUCTION OF RWSS AT 0.500 Development ongoing .
DUMCHO & JAMAP Project(GOI1)
Sub-activity 002 0 0.200 0.000 0.000 2558 Small Survey designed and quotation
REHABILITATION OF RWSS AT 0.200 Development ongoing.
TSHILUNGKHA AND AGYEB Project(GOI1)
Program Total of the Fiscal Year 0.800 0.000 0.000
0.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Eusu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 0.500 0.500 0.500 2558 Small
Construction/renovation of farm 0.000 Development
roads ’ Project(GOI1)
Sub-activity 001 UP GRADATION 100% 0.500 0.500 0.500 2558 Small The work was departmentally
OF PTT ROAD AT PAGAKHA 0.000 Development executed and upgradation | work is
(1KM) ' Project(GOI1) now completed. Bills yet to be
cleared.
Activity Activity 011 construction 0.962 0.000 0.000 0001 RGOB
of Gabion Wall 0.962 Financing(RGOB)
Sub-activity 001 0.641 0.000 0.000 0001 RGOB
CONSTRUCTION OF GABION 0.641 Financing(RGOB)
WALL AT KANA
Sub-activity 002 0.321 0.000 0.000 0001 RGOB
CONSTRUCTION OF GABION 0.321 Financing(RGOB)
WALL AT BAGYENA
Program Total of the Fiscal Year 1.462 0.500 0.500
0.962
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Eusu Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 004 Extension and 0.057 0.000 0.000 0001 RGOB
support services 0.057 Financing(RGOB)
Sub-activity 001 Purchase of plant 0.057 0.000 0.000 0001 RGOB
and equipments 0.057 Financing(RGOB)
Program Total of the Fiscal Year 0.057 0.000 0.000

0.057
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Eusu Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 007 Extension and 0.016 0.000 0.000 2173 Participatory
support services 0.016 Forest
’ Management
Project Phase
II(HELVETAS)
Sub-activity 001 SIGNBOARDS 0.016 0.000 0.000 2173 Participatory
FOR APPROVED CF 0.016 Forest
Management
Project Phase
II(HELVETAS)
Program Total of the Fiscal Year 0.016 0.000 0.000
0.016
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Eusu Sector: RELIGION & CULTURE

Division/Field Office: Program: Administration and Direction Services

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Improved Nos. of Ihakhangs 0 0.300 0.000 0.000
religious and cultural services renovated 0.300
Activity Activity 001 0.300 0.000 0.000 0001 RGOB

Construction/maintenance/renovati 0.300 Financing(RGOB)

on/expansion of religious

infrastructure
Sub-activity 001 RENOVATION 0.300 0.000 0.000 0001 RGOB
OF HA GEMPA LHAKHANG 0.300 Financing(RGOB)
Program Total of the Fiscal Year 0.300 0.000 0.000
0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Eusu Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of suspension, 0 0.125 0.000 0.000
rural access infrastructure in place cantilever, wooden, RCC 0.125
bridges constructed
No. of suspension, 0

cantilever, wooden, RCC
bridges renovated/

maintained
Activity Activity 002 0.125 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.125 Financing(RGOB)
ce of suspension bridges
Sub-activity 001 SIGNBOARDS 0.125 0.000 0.000 0001 RGOB
FOR APPROVED BRIDGES 0.125 Financing(RGOB)
Program Total of the Fiscal Year 0.125 0.000 0.000

0.125

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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