
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Yangnyer Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.500

 0.265

 0.765  0.500Output Output 001 Functional civil 

infrastructure in place

 0.265

 0.500 0.765  0.500 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

80%

 0.000

 0.500  0.500 0.500 work executed through community

 contract and is nearing completion.
Sub-activity 001 Renovation and 

Fencing of Gup's Office

2558 Small 

Development 

Project(GOI1)

 0.265

 0.265  0.000 0.000Sub-activity 002 Renovation of 

Geog Meeting Hall

0001 RGOB 

Financing(RGOB)

 0.000

 0.627

 0.627  0.000Output Output 002 Improved 

management and supplementary 

services

 0.627

 0.000 0.627  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

services

 0.604

 0.604  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.023

 0.023  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.892

 0.500 0.500 1.392

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangnyer Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.130

 0.130  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.010

 0.010  0.000 0.000Sub-activity 001 Cash Crop 

Development

0001 RGOB 

Financing(RGOB)

 0.120

 0.000 0.120  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

development

 0.070

 0.070  0.000 0.000Sub-activity 001 Training on 

Cereal Development

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Farmers' Training 

on Various Food Crops

0001 RGOB 

Financing(RGOB)

 0.000

 1.500

 1.500  0.000Output Output 002 Improved 

Access to Market and Service 

Centers

 1.500

 0.000 1.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

 1.500

 1.500  0.000 0.000Sub-activity 001 Construction of 

Farm Road from Sanglung- 

Demkhar (5km- Spillover)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.050

 0.050  0.000Output Output 004 Improved 

Agriculture and Extension Services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Land 

management
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.050

 0.050  0.000 0.000Sub-activity 001 Land 

Management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.680

 0.000 0.000 1.680

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangnyer Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.172

 0.172  0.000Output Output 002 Improved 

livestock extension and support 

services

 0.172

 0.000 0.172  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Livestock 

production development and 

farmers incountry tour

 0.100

 0.100  0.000 0.000Sub-activity 001 Development of 

Dairy Production

0001 RGOB 

Financing(RGOB)

 0.005

 0.005  0.000 0.000Sub-activity 002 Rural Piggery 

Production

0001 RGOB 

Financing(RGOB)

 0.005

 0.005  0.000 0.000Sub-activity 003 Rural Poultry 

Production

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 004 Group 

Mobilization Training

0001 RGOB 

Financing(RGOB)

 0.012

 0.012  0.000 0.000Sub-activity 005 Dairy 

Management Training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.172

 0.000 0.000 0.172
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangnyer Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.025

 0.025  0.000Output Output 001  Increased 

area brought under afforestation, 

private and community forest

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.025

 0.025  0.000 0.000Sub-activity 001 On Hand 

Training of CF

0001 RGOB 

Financing(RGOB)

 0.000

 0.070

 0.070  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.070

 0.000 0.070  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Environment 

conservation and Non-timber 

Forest protection

 0.020

 0.020  0.000 0.000Sub-activity 001 Revitalization of 

Forest Fire Management 

Committee

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Forest Fire 

Suppression

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.095

 0.000 0.000 0.095
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangnyer Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.150

 0.900

 1.050  0.150Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.900

 0.150 1.050  0.150 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

5%

 0.300

 0.350  0.050 0.050 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Construction of 

RWSS at Chewong

2558 Small 

Development 

Project(GOI1)

5%

 0.600

 0.700  0.100 0.100 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 002 Rehabilitation of 

RWSS at Kheri & Shokang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.900

 0.150 0.150 1.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Yangnyer Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

constructed/ 

reconstructed

 0.000

 15.000

 15.000  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 15.000

 0.000 15.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 4.000

 4.000  0.000 0.000Sub-activity 001 Reconstruction of 

Durung Lhakhang

0001 RGOB 

Financing(RGOB)

 3.000

 3.000  0.000 0.000Sub-activity 002 Reconstruction of 

Kupijigtsham Lhakhang

0001 RGOB 

Financing(RGOB)

 4.000

 4.000  0.000 0.000Sub-activity 003 Reconstruction of 

Tshenmey Lhakhang

0001 RGOB 

Financing(RGOB)

 4.000

 4.000  0.000 0.000Sub-activity 004 Reconstruction of 

Shingkhar Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 15.000

 0.000 0.000 15.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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