TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Gongdue Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 003 Institutional 0.454 0.000 0.000 0001 RGOB
development 0.454 Financing(RGOB)
Sub-activity 001 Direction 0.454 0.000 0.000 0001 RGOB
services 0.454 Financing(RGOB)
Program Total of the Fiscal Year 0.454 0.000 0.000

0.454
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Gongdue Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 004 Cash crop 0.036 0.000 0.000 0001 RGOB
development 0.036 Financing(RGOB)
Sub-activity 001 Cash Crop 0.036 0.000 0.000 0001 RGOB
Development 0.036 Financing(RGOB)
Activity Activity 005 Cereal crop 0.020 0.000 0.000 0001 RGOB
development 0.020 Financing(RGOB)
Sub-activity 001 Cereal Crop 0.020 0.000 0.000 0001 RGOB
Development 0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.056 0.000 0.000

0.056
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Gongdue Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | Quarter | & Balance Agency

Activity Activity 001 Private forest 0.050 0.000 0.000 2173 Participatory

development 0.050 Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 001 Community 0.050 0.000 0.000 2173 Participatory

Forest Management Planning 0.050 :\:Aoar::;ement
Project Phase
II(HELVETAS)

Activity Activity 002 Extension and 0.018 0.000 0.000 2173 Participatory

support services 0.01g Forest
Management
Project Phase
I(HELVETAS)

Sub-activity 004 Issuing of 0.010 0.000 0.000 2173 Participatory

Certificates 0.010 Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 005 Sign Boards for 0.008 0.000 0.000 2173 Participatory

Approved CF 0.008 Forest
Management

Project Phase
II(HELVETAS)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.068

0.000

0.000
0.068

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Program 001 Forestry Development
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Administrative Unit: Gongdue Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 0.250 0.002 0.002 0001 RGOB
Construction/improvement of ORC 0.248 Financing(RGOB)

Sub-activity 001 Construction of 20 0.002 0.002 Foundation laid
ORC at Pikari

Sub-activity 002 Renovation of 100 0.200 0.000 0.000 0001 RGOB Completed
ORC at Pangthang 0.200 Financing(RGOB)

Sub-activity 003 Renovation of 0.050 0.000 0.000 0001 RGOB

ORC at Bangbala 0.050 Financing(RGOB)

Activity Activity 005 Institutional 0.030 0.000 0.000 0001 RGOB
development 0.030 Financing(RGOB)
Sub-activity 001 Water Caretaker 0.015 0.000 0.000 0001 RGOB
Training 0.015 Financing(RGOB)
Sub-activity 002 Community 0.015 0.000 0.000 0001 RGOB
Awareness on Sanitation & Hygine 0.015 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | Quarter | & Balance Agency

Output Output 003 Functional No of RWSS constructed 0.300 0.000 0.000
RIS lin e No of RWSS rehabilitation 0.300
Activity Activity 003 Rehabilitation 0.200 0.000 0.000 0001 RGOB
of RWSS 0.200 Financing(RGOB)
Sub-activity 001 Renovation of 65 0.100 0.000 0.000 0001 RGOB material at site
RWSS at Gongdue 0.100 Financing(RGOB)
Sub-activity 002 Renovation of 70 0.100 0.000 0.000 0001 RGOB fitting of pipes
RWSS at Yangbari 0.100 Financing(RGOB)
Activity Activity 004 Additional 0.100 0.000 0.000 0001 RGOB
water source and protection 0.100 Financing(RGOB)
Sub-activity 003 Renovation of 0.100 0.000 0.000 0001 RGOB
spring water protection at Yangbari 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.580 0.002 0.002
0.578

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Health Development
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Gongdue Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 002 0.341 0.000 0.000 2558 Small
Construction/ren/maintenance of 0. Development

mule track Project(GOI1)

Sub-activity 001 Construction of 60 0.341 0.000 0.000 2558 Small work in progress
Mule Track at Phosala 0 Development

Project(GOI1)

Program Total of the Fiscal Year 0.341 0.000 0.000

0.341

Program 001 Works & Human Settlement Page 10 of 13 Generated on 11/4/2011. PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Gongdue Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional No of Lhakhang 1.100 0.200 0.200
religion and culture infrastructures constructed 0.900
in place No of Ihakhang renovated
Activity Activity 001 0.200 0.200 0.200 0001 RGOB
Construction/renovation of 0.000 Financing(RGOB)
Ihakhangs
Sub-activity 001 Reconstruction of 100 0.200 0.200 0.200 0001 RGOB Completed
Phosola Lhakhang(pvt) 0.000 Financing(RGOB)
Activity Activity 002 Construction 0.900 0.000 0.000 0001 RGOB
of crematorium 0.900 Financing(RGOB)
Sub-activity 001 Construction of 0.900 0.000 0.000 0001 RGOB
Standard Crematorium 0.900 Financing(RGOB)
Program Total of the Fiscal Year 1.100 0.200 0.200

0.900

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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