TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Bje Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 003 Improved No. of Gewog staff trained 0.000 0.000

management and supplementary

services

Activity Activity 005 Provision of 0.000 0.000 0001 RGOB
direction and support services Financing(RGOB)

(equipment, furniture, ICT,
institutional/ capacity development)

Sub-activity 001 Gewog Direction 0.000 0.000 0001 RGOB

Services Financing(RGOB)

Sub-activity 002 GYT services 0.000 0.000 0001 RGOB
Financing(RGOB)

Program Total of the Fiscal Year 0.000 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bje Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Output Output 003 Functional No. of Rural Water Supply 0 0.300 0.000 0.000
Rural Water Supply Schemes in Schemes constructed 0.300
place No. of Rural Water Supply 0

Schemes rehabilitated

No. of Spring Protection 0

constructed
Activity Activity 001 0.300 0.000 0.000 2558 Small
Construction/rehabilitation of 0.300 Development
RWSS ’ Project(GOI1)
Sub-activity 001 NEW 5% 0.300 0.000 0.000 2558 Small To be departmentally executed.
CONSTRUCTION OF RWSS 0.300 Development Labor contribution done and work to

’ Project(GOI1) be started soon.

Program Total of the Fiscal Year 0.300 0.000 0.000

0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Bje Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Output Output 001 Improve Kms of farm road 2.587 0.000 0.000
access to market and service constructed 2.587
centre .
Activity Activity 001 2.587 0.000 0.000 2558 Small
Construction/renovation of farm 2 5g7 Development
roads ’ Project(GOI1)
Sub-activity 001 2.587 0.000 0.000 2558 Small
CONSTRUCTION AND 2.5g7 Development
MAINTENANCE OF Project(GOI1)
INFRASTRUCTURE (OTHERS)
Output Output 005 Functional Kms of Gabbion Wall 2.652 2.657 2.657
Agriculture Infrastructure in Place constructed -0.005
Activity Activity 009 Infrastructure 2.652 2.657 2.657 0001 RGOB
Development- Gabbion wall -0.005 Financing(RGOB)

2558 Small

Development

Project(GOI1)
Sub-activity 001 100% 1.725 1.730 1.730 2558 Small The work was awarded to Ms K.
CONSTRUCTION OF GABION -0.005 Development Rinzing Construction. The work has
WALL YANGTHANG (333M)& ’ Project(GOI1) been Completed i.e. 550 mtrs.

Gabion wall constructed at
Yangthangt and 400mtrs Ganbion
wall constructed at Yangthang

YANGTHANG TSHENJU (67M)
(400M IN TOTAL)

Tshenju.
Sub-activity 002 100% 0.862 0.862 0.862 2558 Small The work awarded to Tshe Tshe
CONSTRUCTION OF GABION 0.000 Development construction and work has been
WALL GECHUKHA (200M) 7 Project(GOI1) completed. 200 mtrs gabion wall

constructed at Gechukha
benefitting the entire village.
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

100% 0.065 0.065 0.065 0001 RGOB The work has been completed and

Sub-activity 003
0.000 Financing(RGOB)  20mtrs wall is constructed.

CONSTRUCTION OF GABION
WALL TOKEY (20M)

Program Total of the Fiscal Year 5.239 2.657 2.657
2.582

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Bje Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Develop 0.030 0.030 0.030 0001 RGOB
improved livestock breed and 0.000 Financing(RGOB)
production
Sub-activity 001 PURCHESE OF Work done 0.030 0.030 0.030 0001 RGOB Purchase 4 nos. of yak bull.
YAK BULL 0.000 Financing(RGOB)
Program Total of the Fiscal Year 0.030 0.030 0.030
0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bje Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional Nos. of Ihakhangs 0 0.400 0.000 0.000
religion and cultural infrastructure renovated 0.400
in place ;
Activity Activity 001 Maintainance 0.400 0.000 0.000 0001 RGOB
and renovation of religious 0.400 Financing(RGOB)
infrastructure
Sub-activity 001 PURCHASE OF 0.200 0.000 0.000 0001 RGOB
FIRE FIGHTING GENERATOR. 0.200 Financing(RGOB)
Sub-activity 002 RENOVATION 0.200 0.000 0.000 0001 RGOB
OF LHAKHANG GOENPA at Bje 0.200 Financing(RGOB)
Gewog
Program Total of the Fiscal Year 0.400 0.000 0.000
0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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