TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Ura Sector: CIVIL

Division/Field Office: Program: Administration & Direction services

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 002 0.580 0.300 0.300 0001 RGOB
Construction/maintenance of staff 0.280 Financing(RGOB)
quarter
Sub-activity 001 Construction of Completed 0.300 0.300 0.300 0001 RGOB It was a spillover from 2009-2010
staff quarter at Gewog office 0.000 Financing(RGOB)
Sub-activity 003 Construction of Under progress 0.280 0.000 0.000 0001 RGOB Expenditure not yet submitted
two unit flush toilet 0.280 Financing(RGOB)
Activity Activity 003 Direction & 0.150 0.000 0.000 0001 RGOB
support services 0.150 Financing(RGOB)
Sub-activity 001 Purchase of Yet to procure 0.150 0.000 0.000 0001 RGOB
furniture 0.150 Financing(RGOB)
Program Total of the Fiscal Year 0.730 0.300 0.300
0.430
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Direction services
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Administrative Unit: Ura

Division/Field Office:

Sector: AGRICULTURE

Program Outcome

Outcome/Indicator/Progress are missing.

Program: Agriculture Development

Progress

Current Quarter

1. Activity Progress (Continued)

Activity Indicator Annual Target

Actual

Expenditure (Million Nu)
Budget
(Million Nu)

FIC/Funding
Agency

Cumulative Remarks

& Balance

Current
Quarter

Activity Activity 001 1.500 0.180 0.180 2558 Small
Construction/maintenance of farm 1.320 Development
roads ' Project(GOI1)
Sub-activity 001 Construction of Under progress 1.500 0.180 0.180 2558 Small

farm road from Tangsibee village
to Ura-Nagar by pass (2.5 km)

1.320 De\{elopment
Project(GOI1)

Program 001 Agriculture Development
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1. Activity Progress (Continued)

Activity Indicator

Activity Activity 002
Construction/maintenance of
agriculture product store

Annual Target

Actual

Budget
(Million Nu)

0.030

Expenditure (Million Nu)

Current
Quarter

0.000

Cumulative
& Balance

FIC/Funding Remarks

Agency

0.000 0001 RGOB
0.030 Financing(RGOB)

Sub-activity 001 Farmers training

Yet to start

0.030

0.000

0.000 0001 RGOB To be trained in April and May

0.030 Financing(RGOB)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.530

0.180

0.180
1.350

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Agriculture Development
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Page 5 of 12

Generated on 7/4/2011, PlaMS



Administrative Unit: Ura Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 Community 0.050 0.000 0.000 2173 Participatory
forest development 0.050 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 001 CF management Yet to start 0.035 0.000 0.000 2173 Participatory ~ To be trained in April and May
planning 0.035 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 002 Issue of CF Not yet started 0.007 0.000 0.000 2173 Participatory
Certificates 0.007 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 003 Signboards for Not yet started 0.008 0.000 0.000 2173 Participatory
approved CF 0.008 Forest
Management
Project Phase
I(HELVETAS)
Program 001 Forestry Development Page 6 of 12

Generated on 7/4/2011, PlaMS



1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) | qQuarter & Balance Agency

Output Output 002 Improved No. of farmers trained on 0.046 0.026 0.026
forestry extension and support forest management (fire, 0.020
services community/private forest,

environmental
conservation, waste, etc. )
No. of spring water
sources protected

(villages)

Activity Activity 005 Forest fire 0.026 0.026 0.026 0001 RGOB
management 0.000 Financing(RGOB)
Sub-activity 001 Farmer's training Completed 0.026 0.026 0.026 0001 RGOB

on fire management 0.000 Financing(RGOB)
Activity Activity 006 Forestry 0.020 0.000 0.000 0001 RGOB
Extension and Support service 0.020 Financing(RGOB)
Sub-activity 001 Extension and Yet to start 0.020 0.000 0.000 0001 RGOB
support services 0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.096 0.026 0.026

0.070

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Ura Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) | Quarter & Balance Agency

Output Output 003 Access to safe Percent of population with 0.200 0.000 0.000
drinking water for the population of safe drinking water supply 0.200
Ura Gewog No. of RWSS constructed

Percent of functional

RWSS

No. of RWSS

rehabilitated
Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Construction/Rehabilitation of 0.200 Financing(RGOB)
RWSS
Sub-activity 001 Rehabilitation of Not yet started 0.200 0.000 0.000 0001 RGOB
RWSS 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.200 0.000 0.000

0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Ura Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 001 0.450 0.000 0.000 0001 RGOB

Renovation/improvement of 0.450 Financing(RGOB)

Ihakhangs

Sub-activity 001 Electrification of Under progress 0.450 0.000 0.000 0001 RGOB Nu. 0.325m advance taken but
Shingkhar Lhakhang and 0.450 Financing(RGOB)  expenditure not yet submitted

Somthrang Lhakhang

Program Total of the Fiscal Year 0.450 0.000 0.000

0.450
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion and Culture development
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