
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsangkha Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.175

 0.175  0.000Output Output 002 Functional civil 

infrastructure in place

 0.175

 0.000 0.175  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

 0.175

 0.175  0.000 0.000Sub-activity 001 Maintenance and 

Electrification of gewog office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.175

 0.000 0.000 0.175
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsangkha Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 1.434

 1.434  0.000Output Output 003 Improved 

access to market and service 

centers

 1.434

 0.000 1.434  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/Maintenance of farm 

roads

10%

 1.434

 1.434  0.000 0.000 Survey has been completed.Sub-activity 001 Construction  of 

farm road from Petekha to Gelechu

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.434

 0.000 0.000 1.434

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsangkha Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges constructed

No of suspension, 

cantilever, wooden 

bridges  renovated

No of mule track 

renovated

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

rural access infrastructures in 

place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of bridge

 0.200

 0.200  0.000 0.000Sub-activity 001 construction of 

bridge

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsangkha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.800

 0.800  0.000Output Output 001 Fubctional 

religious and cultural infrastructure 

in place

 0.800

 0.000 0.800  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.800

 0.800  0.000 0.000Sub-activity 001 Construction  of 

lhakhang Lamai Zimchung at 

Tsangkha

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.800

 0.000 0.000 0.800

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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