TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Goseling Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget

FIC/Funding Remarks

(Million Nu)

Period & Balance Agency

Output Output 002 Improved 0.604 0.000 0.000
direction and support services 0.604
Activity Activity 002 Extension and 0.604 0.000 0.000 0001 RGOB
support services 0.604 Financing(RGOB)
Sub-activity 001 DIRECTION 0.574 0.000 0.000 0001 RGOB
SERVICES 0.574 Financing(RGOB)
Sub-activity 002 GYT SERVICES 0.030 0.000 0.000 0001 RGOB

0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.604 0.000 0.000

0.604
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Goseling Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.330 0.000 0.000 0001 RGOB
Construction/Renovation of RWSS 0.330 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 60% 0.230 0.000 0.000 2558 Small 60 % completed and it is ongoing

REHABILITATION OF RWSS 0 Development
Project(GOI1)
Sub-activity 002 SPRING 90% 0.100 0.000 0.000 0001 RGOB 90% completed and it is ongoing
PROTECTION 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.330 0.000 0.000
0.330
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Goseling

Division/Field Office:

Program Outcome

Sector: AGRICULTURE
Program: Agriculture Development

Progress

Current Quarter

Outcome 001 Increased food self % HH ( population) with sufficient - 0.00
sufficiency in the Gewog foodgrains all round the year
Outcome 002 Reduce the Gewog % of population living below national 18.35 (2007) - 0.00

Poverty

poverty line

1. Activity Progress (Continued)

Activity

Activity Activity 008
Construction/Maintenance of

irrigation channels

Indicator Annual Target

Actual

Expenditure (Million Nu)
FIC/Funding Remarks

Agency

Budget Current
(MiIIion Nu) Period

Cumulative
& Balance

0.200 0.000 0.000 0001 RGOB
0.200 Financing(RGOB)

Sub-activity 001 30% 0.200 0.000 0.000 0001 RGOB Work just started
REHABILITATION OF 0.200 Financing(RGOB)

IRRIGATION CHANNEL

Activity Activity 009 Extension and 0.025 0.000 0.000 0001 RGOB

support services 0.025 Financing(RGOB)

Sub-activity 001 TRAINING FOR 0.00 0.025 0.000 0.000 0001 RGOB to be started this month

WATER USERS

0.025 Financing(RGOB)

Program 001 Agriculture Development

Page 5 of 11

Cumulatlve m

Generated on 15/4/2011, PlaMS



1. Activity Progress (Continued)

Activity

Annual Target

Actual Budget

(Million Nu)

Expenditure (Million Nu)

Current Cumulative | FIC/Funding
Period & Balance Agency

Remarks

Activity Activity 004 1.455 2.113 2.113 2558 Small
Construction/Maintenance of farm -0.658 Development

roads Project(GOI1)

Sub-activity 001 1.455 2.113 2.113 2558 Small Ongoing

CONSTRUCTION OF FR FROM
L.LABSIBOTEY TO L.SUNTOLAY

Development
-0.658
Project(GOI1)

Activity Activity 001 Cereal crop 0.005 0.000 0.000 0001 RGOB
development 0.005 Financing(RGOB)
Sub-activity 001 CROP 0.005 0.000 0.000 0001 RGOB
PROMOTION 0.005 Financing(RGOB)
Activity Activity 002 Cash crop 0.005 0.000 0.000 0001 RGOB
development 0.005 Financing(RGOB)
Sub-activity 001 HORTICULTURE 0.005 0.000 0.000 0001 RGOB
0.005 Financing(RGOB)
Program Total of the Fiscal Year 1.690 2113 2113
-0.423
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Goseling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Institutional 0.030 0.000 0.000 0001 RGOB
Development 0.030 Financing(RGOB)
Sub-activity 001 FARMERS 0.00 0.030 0.000 0.000 0001 RGOB to be conducted this month 2nd
TRAINING 0.030 Financing(RGOB) week of April 2011
Activity Activity 002 0.030 0.000 0.000 0001 RGOB
Construction/Renovation/Expansio 0.030 Financing(RGOB)
n of Livestock infrastructures
Sub-activity 001 0.00 0.030 0.000 0.000 0001 RGOB Processing the formalities
CONSTRUCTION OF CRATE 0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.060 0.000 0.000

0.060
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Livestock Development
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Administrative Unit: Goseling Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Devlopment

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

FIC/Funding Remarks

Activity Indicator Annual Target Actual Budget

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Lhakhangs 0.372 0.073 0.073
religious and cultural infrastructure constructed 0.299
in place No of Kutensungten
procured
Activity Activity 001 0.372 0.073 0.073 0001 RGOB

Construction/Renovation/Expansio 0.299 Financing(RGOB)

n of religion and culture

infrastructure

Sub-activity 001 INSTALLATION 55% 0.372 0.073 0.073 0001 RGOB Under process
OF KUTENSUNGTEN 0.299 Financing(RGOB)

Program Total of the Fiscal Year 0.372 0.073 0.073

0.299

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and Culture Devlopment
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