
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gangzur Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of  civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.174

 0.174  0.000Output Output 001 Functional civil 

infrastructure in place

 0.174

 0.000 0.174  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Extension and 

support services

 0.154

 0.154  0.000 0.000Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

 0.000  0.000Activity Activity 002 Construction, 

renovation and maintenance of 

civil infrastructures in the gewog

 0.000 0.000Sub-activity 001 Reconstruction of 

kidlung Lhakhang

 0.000 0.000Sub-activity 002 Reconstruction of 

Tashi-Peling Lhakhang

 0.000 0.000Sub-activity 003 Reconstruction of 

Samiling Lhakhang
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Program Total of the Fiscal Year

 0.174

 0.000 0.000 0.174

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangzur Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads (kms)

Percentage of housholds 

living within one hour 

walking distance from the 

nearest motorable points

No. of farm roads 

constructed

No. of farm roads 

renovated

Kms of farm road 

constructed

kms of farm road 

renovated

 8.057

 0.243

 8.300  8.057Output Output 001 Improved 

access to markets & service 

centres

 0.243

 8.057 8.300  8.057 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Construction 

and maintenance of farm roads

50%

-0.581

 3.000  3.581 3.581 The work was contracted to M/s 

Tacho Construction as per the 

standard RGoB norms. During the 

tendering actual cost became more 

than estimated initial cost. On going 

progress formation cutting for next 

8 kms. It benefits 13 households for 

Tsholing and 46 households for ney 

Villages.

Sub-activity 001 Construction of 

farm road from Lingabi to Ney 

(Spill over)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

70%

-3.176

 1.300  4.476 4.476 The work was contracted to M/s 

Peldang Construction as per the 

standard RGoB norms. During the 

tendering actual cost became more 

than estimated initial cost. It 

benefits for 25 house holds of 

shawa village.

Sub-activity 002 Construction of 

farm road from Thrima to Shawa 

(Spill over)

0001 RGOB 

Financing(RGOB)

 4.000

 4.000  0.000 0.000Sub-activity 003 Construction of 

farm road from Phaling to Jang & 

Ngar(15km)

0001 RGOB 

Financing(RGOB)

No. of functional irrigation 

channels

Total irrigated land (acres)

No. of irrigation channels 

constructed

No. of irrigation channels 

renovated

Kms of irrigation channels 

constructed

kms of irrigation channles 

renovated

 0.100

 0.100

 0.200  0.100Output Output 002 Increased 

command area

 0.100

 0.100 0.200  0.100 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and renovation of irrigation 

channels

10%

 0.100

 0.200  0.100 0.100 Bills yet to be claimedSub-activity 001 Construction of 

Irrigation channel from 

Tshenmagang to Dengkaling

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.343

 8.157 8.157 8.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangzur Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production (litre)

Cheese production 

(MT/year)

Butter production 

(MT/year)

Egg production (Dozen)

Beef production (MT/year)

Pork production (MT/year)

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

livestock productions

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.020

 0.020  0.000 0.000Sub-activity 001 Dairy production 

training at Shawa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.020

 0.000 0.000 0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangzur Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.022

 0.022  0.000Output Output 003 Improved 

forestry extension and support 

services

 0.022

 0.000 0.022  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Environment 

conservation

 0.022

 0.022  0.000 0.000Sub-activity 001 Environment 

conservation program

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.022

 0.000 0.000 0.022

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gangzur Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of RWSS constructed

No. of RWSS 

rehabilitated

No. of spring  water 

source protection 

constructed

 0.200

 0.000

 0.200  0.200Output Output 004 Functional 

RWSS in place

 0.000

 0.200 0.200  0.200 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and rehabilitation of RWSS

10%

 0.000

 0.100  0.100 0.100 work in progressSub-activity 001 Rehabilitation of 

RWSS at Zhamling

0001 RGOB 

Financing(RGOB)

10%

 0.000

 0.100  0.100 0.100 work in progressSub-activity 002 Rehabilitation of 

RWSS at Thrima

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.000

 0.200 0.200 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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