
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Ngangla Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of villages living within 

one hr walking distance 

from the nearest 

motorable road points

No of farm road 

constructed

Kms of farm road 

constructed

 0.000

 0.300

 0.300  0.000Output Output 001 Improved 

agriculture infrastructure

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

irrigation channel

 0.200

 0.200  0.000 0.000Sub-activity 001 New 

Construction of Irrigation at Rebati

2558 Small 

Development 

Project(GOI1)

 0.100

 0.100  0.000 0.000Sub-activity 002 Construction of 

irrigation Channel at Zhudagang

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

Percent of 

households/villages/popul

ation living within one 

hour walking distance 

from the nearest 

motorable road points

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 0.083

 0.083  0.000Output Output 002 Improved 

access to markets to service 

centers

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop 

development

 0.050

 0.050  0.000 0.000Sub-activity 001 Horticulture Crop 

Development

0001 RGOB 

Financing(RGOB)

 0.033

 0.000 0.033  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Cereal crop 

development

 0.033

 0.033  0.000 0.000Sub-activity 001 Cereal Cop 

Developmentr

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.383

 0.000 0.000 0.383

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 2 of 14
Generated on 8/4/2011, PlaMS

Program 002 Agriculture Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ngangla Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

milk production (MT/year)

Butter production 

(MT/Year)

Cheese production 

(MT/year)

Egg production 

(dozen/Year)

 0.000

 0.070

 0.070  0.000Output Output 001 Increased  

livestock production

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

production

 0.040

 0.040  0.000 0.000Sub-activity 001 Establishment of 

integrated farm (fishery and 

piggery)

0001 RGOB 

Financing(RGOB)

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Feed & fodder 

development

 0.030

 0.030  0.000 0.000Sub-activity 001 Supply of pasture 

development inputs

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

feed and fodder 

development

 No of farmers adopting 

new feed and fodder 

development practices

 0.000

 0.062

 0.062  0.000Output Output 003 improved 

livestock and Extension services

 0.062

 0.000 0.062  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Livestock 

breeding

 0.062

 0.062  0.000 0.000Sub-activity 001 Supply of 

breeding stock(Piggery)

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.132

 0.000 0.000 0.132

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ngangla Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under 

afforestation (acres)

No. of community forest

 0.000

 0.007

 0.007  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.007

 0.000 0.007  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

Forest development

 0.007

 0.007  0.000 0.000Sub-activity 002 CF Certificate 

Awarding

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

No. of  awareness training 

attended by farmers

 No. of nursery 

established

 0.000

 0.043

 0.043  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.043

 0.000 0.043  0.000 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Environment 

conservation

 0.035

 0.035  0.000 0.000Sub-activity 001 Awareness on 

Natural Resources Management

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.008

 0.008  0.000 0.000Sub-activity 002 Signboard of 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ngangla Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

  No. of other health 

infrastructure constructed

 0.000

 1.690

 1.690  0.000Output Output 001 Functional 

health infrastructure in place

 0.550

 0.000 0.550  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS

 0.400

 0.400  0.000 0.000Sub-activity 001 Construction of 

RWSS at Tunkudenpa

2558 Small 

Development 

Project(GOI1)

 0.150

 0.150  0.000 0.000Sub-activity 002 Water supply for 

Cremation ground at Agur camp

0001 RGOB 

Financing(RGOB)

 0.790

 0.000 0.790  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Rehab of 

RWSS

 0.200

 0.200  0.000 0.000Sub-activity 001 Renovation of 

RWSS at Shedangbee

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Renovation of 

RWSS at Upper Sonamthang

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Renovation of 

RWSS at Emalagang

0001 RGOB 

Financing(RGOB)

 0.090

 0.090  0.000 0.000Sub-activity 004 Renovation of 

RWSS at Laling

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 005 Renovation of 

RWSS at Nalung

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.200

 0.200  0.000 0.000Sub-activity 006 Renovation of 

RWSS at Yumdang

0001 RGOB 

Financing(RGOB)

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 RWSS- 

Spring Protection

 0.070

 0.070  0.000 0.000Sub-activity 001 Spring Protection 

at Bangjama

0001 RGOB 

Financing(RGOB)

 0.080

 0.080  0.000 0.000Sub-activity 002 Spring Protection 

at Jongkhartang

0001 RGOB 

Financing(RGOB)

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Latrine 

construction

 0.200

 0.200  0.000 0.000Sub-activity 001 Construction of 

Toilet for Cremation ground

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.690

 0.000 0.000 1.690

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 10 of 14
Generated on 8/4/2011, PlaMS

Program 001 Health  Development



Administrative Unit: Ngangla Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges, RCC constructed

 No of mule track 

maintained

 No of suspension, 

cantilever, wooden 

bridges, RCC renovated

 0.000

 0.450

 0.450  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.450

 0.000 0.450  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of mule 

track

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

mule track at Pongchaling

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 002 Construction of 

mule track at Yumdang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.450

 0.000 0.000 0.450
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ngangla Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

 No. of Lhakhangs 

renovated

No. of chortens 

constructed

 No. of chortens 

renovated

 0.000

 0.900

 0.900  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.900

 0.000 0.900  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and renovation of lhakhangs

 0.700

 0.700  0.000 0.000Sub-activity 001 Construcion of 

Lhakhang at Marangdut.

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Debri Painting at 

Dochaling

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Painting of Revati 

lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.900

 0.000 0.000 0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 14 of 14
Generated on 8/4/2011, PlaMS

Program 001 Religion and Culture development


