TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Lhamoizzingkha Sector: CIVIL

Division/Field Office: Program: Administration & Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.600 0.000 0.000 0001 RGOB
Construction/Renovation of gewog 0.600 Financing(RGOB)
infrastructures 2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 0.300 0.000 0.000 2558 Small
toilet at gewog pavilion / play 0. Development
ground Project(GOI1)
Sub-activity 003 Improvement of 0.300 0.000 0.000 0001 RGOB
road to gewog office 0.300 Financing(RGOB)
Program Total of the Fiscal Year 0.600 0.000 0.000
0.600
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Administration & Management
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Administrative Unit: Lhamoizzingkha Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional No. of Out Reach Clinics 1.030 0.000 0.000
health infrastructure in place (ORCs) constructed 1.030
No of RWSS constructed
No. of RWSS renovated
Activity Activity 001 0.350 0.000 0.000 0001 RGOB
Construction/Renovation of RWSS 0.350 Financing(RGOB)
Sub-activity 001 Construction of 0.250 0.000 0.000 0001 RGOB
RWSS at Betini 0.250 Financing(RGOB)
Sub-activity 002 Construction of 0.100 0.000 0.000 0001 RGOB
RWSS at Devitar 0.100 Financing(RGOB)
Activity Activity 002 0.680 0.000 0.000 2558 Small
Construction/Renovation of ORC 0.680 Development
) Project(GOI1)
Sub-activity 001 Construction of 0.680 0.000 0.000 2558 Small
ORC at Devitar 0.680 Development
Project(GOI1)
Program Total of the Fiscal Year 1.030 0.000 0.000
1.030
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Lhamoizzingkha

Division/Field Office:

Sector: URBAN DEVELOPMENT AND ENGINEERING

Program Outcome

Outcome/Indicator/Progress are missing.

Program: Works & Human Settlement

Progress

1. Activity Progress (Continued)

Activity Indicator Annual Target

Expenditure (Million Nu)

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Remarks

Activity Activity 002 1.000 0.200 0.200 2558 Small

Construction/Renovation of 0.80! Development

Riverbank protection (Gabion wall) Project(GOI1)

Sub-activity 001 Construction of 20% 1.000 0.200 0.200 2558 Small Procurement of Zhali done.
river bank protection at Majigoan 0.800 Development

and Jamuney Project(GOI1)

Program Total of the Fiscal Year 1.000 0.200 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Works & Human Settlement
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Administrative Unit: Lhamoizzingkha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Functional No of Inakhang 0.150 0.000 0.000
religious and cultural infrastructure constructed 0.150
in place No of Ihakhang renovated
Activity Activity 001 0.150 0.000 0.000 2558 Small
Construction/Renovation/Expansio 0.150 DPevelopment
n of religion and culture Project(GOI1)
development
Sub-activity 001 Construction of 0.150 0.000 0.000 2558 Small
toilet at Shiva mandir 0 Development
Project(GOI1)

Program Total of the Fiscal Year 0.150 0.000 0.000

0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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