TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Minbi Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Extension and 0.612 0.000 0.000 0001 RGOB
support services 0.612 Financing(RGOB)
Sub-activity 001 Direction 0.592 0.000 0.000 0001 RGOB
Services 0.592 Financing(RGOB)
Sub-activity 002 GYT services 0.020 0.000 0.000 0001 RGOB
0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.612 0.000 0.000
0.612
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Minbi

Sector: HEALTH
Program: Health Development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual

Budget

(Million Nu)

Current
Period

Cumulative
& Balance

FIC/Funding
Agency

Remarks

Activity Activity 001 Construction 0.900 0.950 0.950 2558 Small
and renovation of RWSS and 0 Development
spring protection Project(GOI1)
Sub-activity 001 Construction of 30% 0.200 0.250 0.250 2558 Small Ongoing rpogress
RWSS at Kharney 0. Development

Project(GOI1)
Sub-activity 002 Construction of 40% 0.200 0.250 0.250 2558 Small Ongoing progress
RWSS at Sangsitong -0.050 Development

Project(GOI1)
Sub-activity 003 Construction of 35% 0.200 0.150 0.150 2558 Small Work ongoing
RWSS at Lingabi 0.050 Development

Project(GOI1)
Sub-activity 004 Rehabilation of 20% 0.100 0.100 0.100 2558 Small Work ongoing
RWSS at Lungarpang & Chadabi 0 Development

Project(GOI1)
Sub-activity 005 Rehabilation of 30% 0.200 0.200 0.200 2558 Small Work ongoing
RWSS at Pelri 0 Development

Project(GOI1)
Program Total of the Fiscal Year 0.900 0.950 0.950

-0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Minbi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Construction, 3.396 5.040 5.040 0001 RGOB
renovation and maintenance of -1.644 Financing(RGOB)
farm roads
Constitutional
Development
Grant(RGOB)
Sub-activity 001 Construction of 60% 1.896 0.800 0.800 0001 RGOB Ongoing activity
farm road from Kamdar 1.096 Financing(RGOB)
(Kusumphey) to Murmur
Sub-activity 002 Construction of 70% 1.000 4.240 4.240 0001 RGOB Is being executed departmentally
farm road from Dangling to Rawabi _3.24¢0 Financing(RGOB) with m’cjchinegfrom CMU.
(Spill over) Formation cutting completed and

permenant wokrs left. Benefits all
Zhungkhar villages people with 74
house holds and Dangling villages
with 13 house holds.
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Sub-activity 003 Extension of farm 0.500 0.000 0.000 0013
road to Domashong and 0.500 Constitutional
Ngumalung Development
Grant(RGOB)
Program Total of the Fiscal Year 3.396 5.040 5.040
-1.644

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Program 001 Agriculture Development Page 6 of 8

Generated on 7/4/2011, PlaMS



Administrative Unit: Minbi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Construction

0.000 0.000
and renovation of religious
infrastructures
Sub-activity 001 Reconstruction of 0.000 0.000
Rajabe Lhakhang
Program Total of the Fiscal Year 0.000 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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