
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Uzorong Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.270

 0.270  0.000Output Output 001 Functional civil 

infrastructure in place

 0.270

 0.000 0.270  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.270

 0.270  0.000 0.000Sub-activity 001 Reconstruction of 

Gup Office

0001 RGOB 

Financing(RGOB)

 0.000

 0.665

 0.665  0.000Output Output 002 Improved 

management and supplementary 

services

 0.665

 0.000 0.665  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

services

 0.639

 0.639  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.026

 0.026  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.935

 0.000 0.000 0.935
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Uzorong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.500

 0.500  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.500

 0.000 0.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Cash crop 

development

 0.500

 0.500  0.000 0.000Sub-activity 001 Construction of 

Construction of Potato Collection 

Shed

2558 Small 

Development 

Project(GOI1)

 4.000

-0.900

 3.100  4.000Output Output 002 Improved 

Access to Market and Service 

Centers

-1.000

 4.000 3.000  4.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

40%

-3.000

 1.000  4.000 4.000 The work awarded to M/s Sangdag 

construction and in progress
Sub-activity 001 Construction of 

Farm Road from Bepam - Genkhar 

(5km)

2558 Small 

Development 

Project(GOI1)

 2.000

 2.000  0.000 0.000Sub-activity 002 Construction of 

Farm Road from Khangma- 

Jomtshang (Spillover)

2558 Small 

Development 

Project(GOI1)

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cereal crop 

development

 0.100

 0.100  0.000 0.000Sub-activity 001 Cereal Crop 

Development

0001 RGOB 

Financing(RGOB)

 0.000

 0.800

 0.800  0.000Output Output 003 Increased 

Command Area
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.800

 0.000 0.800  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation of 

irrigation channel

 0.800

 0.800  0.000 0.000Sub-activity 001 Construction of 

Irrigation Channel at Thangtharee- 

Bayrong

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.400

 4.000 4.000 4.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Uzorong Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.300

 0.300  0.000Output Output 001 Increased 

livestock production

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Livestock 

production development

 0.300

 0.300  0.000 0.000Sub-activity 001 Poultry Group 

Formation

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Uzorong Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farmers trained on 

forest fire management

150

No of farmers trained on 

CF management

No of farmers trained on 

PF management

 0.000

 0.075

 0.075  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.075

 0.000 0.075  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Watershed 

and spring protection

 0.075

 0.075  0.000 0.000Sub-activity 001 Water Source 

Protection

0001 RGOB 

Financing(RGOB)

Total area under 

community forest (acres)

Total area under 

afforestation (acres)

 0.000

 0.100

 0.100  0.000Output Output 003 Increased area 

brought under afforestation, private 

and community forest

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.100

 0.100  0.000 0.000Sub-activity 001 Community 

Forest Formation

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.175

 0.000 0.000 0.175
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Uzorong Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.063

 0.787

 0.850  0.063Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.787

 0.063 0.850  0.063 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

5%

 0.347

 0.350  0.003 0.003 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Construction of 

RWSS at Benshingmo

2558 Small 

Development 

Project(GOI1)

5%

 0.220

 0.250  0.030 0.030 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 002 Rehabilitation of 

RWSS at Jomtshang

2558 Small 

Development 

Project(GOI1)

5%

 0.220

 0.250  0.030 0.030 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 003 Rehabilitation of 

RWSS at Chiya

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.787

 0.063 0.063 0.850
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Uzorong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

constructed/ 

reconstructed

 0.000

 4.000

 4.000  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 4.000

 0.000 4.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 4.000

 4.000  0.000 0.000Sub-activity 001 Reconstruction 

Of Genkhar Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 4.000

 0.000 0.000 4.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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