TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Langthel Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget

FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 002 Improved No of awareness 0.300 0.020 0.020
health extension and support campaign conducted 0.280
services

No of village health
workers trained

Activity Activity 001 0.300 0.020 0.020 0001 RGOB
Relocation/renovation of Rural 0.280 Financing(RGOB)
Water Supply Scheme
Sub-activity 001 Rehabilitation of 40 % 0.100 0.020 0.020 0001 RGOB Work in progress.
RWSS at Baling 0.080 Financing(RGOB)
Sub-activity 002 Rehabilitation of 0.100 0.000 0.000 0001 RGOB
RWSS at Dangdung 0.100 Financing(RGOB)
Sub-activity 003 Rehabilitation of 0.100 0.000 0.000 0001 RGOB
RWSS at Beyaling 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.300 0.020 0.020

0.280
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Langthel
Division/Field Office:

Sector: AGRICULTURE
Program: Agriculture Development

Outcome/Indicator/Progress are missing.

Program Outcome

Progress Remarks

Current Quarter Cumulative

1. Activity Progress (Continued)

Expenditure (Million Nu) |

Activity

Indicator

Annual Target

Actual Budget
(Million Nu)

Current Cumulative | FIC/Funding Remarks
Period & Balance Agency

Activity Activity 001
Construction/maintenance of farm
roads

Sub-activity 001 Construction of
farm road from Tongtophey to
Jangbi 7 kms

Sub-activity 002 Construction of
farm road from Pangzur to ORC

0.596 2558 Small
Development
0.69
Project(GOI1)

0.000 2558 Small
0 Development
Project(GOI1)

0.596 2558 Small
0 Development
Project(GOI1)

Work in good progress.
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1. Activity Progress (Continued)

Activity

Annual Target Budget
(Million Nu)

Expenditure (Million Nu)

Current | Cumulative | FIC/Funding
Period & Balance Agency

Activity Activity 002 2.400 0.000 0.000 0001 RGOB
Construction/maintenance of 2 400 Financing(RGOB)
irrigation channels 2558 Small

Development

Project(GOI1)
Sub-activity 001 Construction of 0.700 0.000 0.000 2558 Small
irrigation channel at Jangbi 0.700 Development

Project(GOI1)
Sub-activity 002 Renovation of 0.400 0.000 0.000 0001 RGOB
Baling irrigation channel 0.400 Financing(RGOB)
Sub-activity 003 Renovsation of 60% 0.500 0.000 0.000 0001 RGOB Advance payment 0.100 m. Work
irrigation channel from Wangkhang 0.500 Financing(RGOB)  under progress.
to Dangdung
Sub-activity 004 Renovation of 0.300 0.000 0.000 0001 RGOB
irrigation channel at Endocholing 0.300 Financing(RGOB)
Sub-activity 005 Renovation of 0.500 0.000 0.000 0001 RGOB
irrigation channel at Phumzur- 0.500 Financing(RGOB)
Rangthong
Program Total of the Fiscal Year 3.689 0.596 0.596

3.093

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Langthel Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Community 0.018 0.000 0.000 2173 Participatory
forest development 0.01g Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 001 Issue of CF 0.010 0.000 0.000 2173 Participatory
certificate 0.010 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 002 Sign boards for 0.008 0.000 0.000 2173 Participatory
approved CF 0.008 Forest
Management
Project Phase
II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator

Expenditure (Million Nu)

Cumulative | FIC/Funding
Agency

Annual Target Actual Budget Current

(Million Nu) Period

& Balance

Remarks

Activity Activity 008 Non-wood 0.110 0.000 0.000 0001 RGOB
forest product development 0.110 Financing(RGOB)
Sub-activity 001 Agro forestry 0.050 0.000 0.000 0001 RGOB
program 0.050 Financing(RGOB)
Sub-activity 002 Orchid/Cane and 0.060 0.000 0.000 0001 RGOB
Bamboo Management at Jangbi 0.060 Financing(RGOB)
Program Total of the Fiscal Year 0.128 0.000 0.000

2. Summary of Issues & Recommendations

0.128

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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